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3.1 LETTER OF SUBMITTAL  



  
 
 
 
 

8720 Castle Creek Parkway E Drive, Suite 231, Indianapolis, IN 46250-4315      phone/fax 317-806-8821       web www.questis.com 

 

 

December 1, 2014 

 

Ms. Kim Wyman 
Secretary of State 
Legislative Building 
P.O. Box 40220 
Olympia, WA 98504-0220 
 

Re:  RFP NO. 14-13  

Elections Business Analysis & Business Requirements 

 

Dear Ms. Wyman: 

Quest Information Systems, Inc. (Quest) appreciates the opportunity to submit a 

response to RFP NO. 14-13 for Elections Business Analysis and Business 

Requirements.  The accompanying proposal responds to the objectives and 

requirements identified in the RFP.   

Quest is prepared and qualified to deliver a quality, cost-effective, analysis that 

leverages proven success in developing, delivering, supporting and maintaining 

statewide voter registration systems, campaign finance systems, and other mission-

critical information technology projects in the public and private sectors.  With over 18 

years’ experience implementing and managing election-related solutions in 7 states, 

Quest is confident our team is well suited to deliver services that satisfy Washington’s 

specific requirements as described in the RFP.  

Quest acknowledges that we understand and comply with the information presented in 

the RFP, specifically: 

 Quest is in receipt of the RFP and addenda 1, 2 and 3; 

 Quest is able and willing to provide deliverables that meet the requirements 

identified in RFP NO. 14-13; 

 Quest has included, as required in Section 3.1,  the requested information 

regarding the Consultant and its subcontractor, GCR in Attachment B at the end 

of the proposal; 
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 Quest filed a registration with the OSOS on 11/20/2014 to renew the company’s 

account and was assigned UBI #603-454-203; 

 Quest will apply with the Department of Licensing, using the above UBI number; 

 As part of the OSOS registration process, Quest submitted a Certificate of 

Existence/Good Standing from the Indiana Secretary of State Office; 

 Quest has signed the CERTIFICATIONS AND ASSURANCES document, 

Attachment A, which is included with our response.   

The proposal that follows this letter is formatted in strict compliance with RFP NO. 13-14 

instructions. 

As CEO, I am the authorized representative, signatory, and principal contact for this 

proposal.  For convenience, my contact information can be found below my signature.  I 

certify that this proposal meets all general conditions of the RFP and related addenda. 

Quest is enthusiastic about the opportunity to work with the State of Washington, 

Secretary of State, to apply our considerable knowledge and expertise to conduct a 

comprehensive analysis of Washington’s current election system, elicit requirements for 

a future election system and develop recommendations for a new election system 

based on the State’s requirements.  We will leverage our experience with 3 state 

election and voter management systems, while considering new ideas and technologies 

to assist the Washington election officials envision and document an election system 

that exactly meets the State of Washington’s needs  

Sincerely, 

 

 

Steve M. McNear 

CEO 

smcnear@questis.com 

Phone:  317-806-8821 

Fax:       317-806-8821 
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3.2 TECHNICAL PROPOSAL (SCORED) 

A. Project Approach/Methodology 

Quest Information Systems, Inc. is pleased to provide this response to the Washington 
Secretary of State’s RFP NO. 14-13 for Elections Business Analysis and Business 
Requirements. Quest possesses extensive breadth and depth of experience, knowledge 
and subject-matter expertise in election systems and software ranging from all facets of 
voter roll management to online voter registration, mobile VR (Indiana Voters and 
Geaux Vote), electronic pollbooks, election night reporting, GIS-capable election 
systems and campaign finance.  

In the remainder of section A. Project Approach/Methodology, we describe Quest’s 
proposed project approach and provide an overview of qualifications and experience. 

 

Project Approach/Methodology 

Quest proposes an approach in which the elections business is divided into Subject 
Areas, with teams assigned to evaluate and gather requirements for each Subject Area. 
The results will feed into an integrated future state recommendation for the OSOS.  The 
executive sponsor and the service delivery manager will maintain continuity across all 
Subject Areas and among the teams while remaining focused on common goals among 
the various Subject Areas. Quest believes election business requirements demand an 
integrated solution that provides the OSOS and counties an end-user and voter-centric 
view. This vision should be a central theme for all future system planning.  

Quest possesses a wealth of relevant experience and expertise which we describe in 
greater detail later in this section. Using a team of elections and technology analysts 
and practitioners, many with more than 10 years experience, Quest will apply the 
appropriate subject matter expertise to each subject area in the elections analysis and 
business requirements engagement. The Quest project management team will guide 
business analysts and subject matter experts to integrate their findings into a cohesive, 
comprehensive requirements-driven plan that will serve as the basis for the 
development of an RFP as well as the design and development of a new elections 
system. 

Quest proposes that Jim Stewart manage the overall project. Jim is an executive with 
the company and has over seven years of voter registration and election related 
experience. As an experienced project manager he has conducted numerous feasibility 
studies and requirements gathering efforts in his career.  Jim will leverage Quest’s 
project management methodology which is based on the Project Management Institute 
(PMI)’s approach to concepts and methodologies for requirements gathering and 
assessments. Jim is a graduate of the Stanford Advanced Project Management 
program. 

A key feature of our approach is the inclusion of Quest subject matter experts for each 
Subject Area: 
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Wendi Mott will be utilized as a Subject Matter Expert.  Wendi is a business 
expert with extensive experience leading requirements and detailed design 
activities for Voter Registration in both Indiana and Virginia.  Wendi has 
extensive knowledge of all aspects of Voter Registration business processes, 
with specific experience with voter registration management, absentee 
processes, and election management including offices, candidates and 
measures/petition management. As the Software Quality Assurance lead for 
Indiana and Virginia, Wendi led a team of 9 people that performed QA testing on 
both projects. She led the Virginia implementation training, including the 
development of training materials and performed State and Train-the-Trainer 
training classes. She participated in all Indiana VR system design sessions, 
reviewed requirements, and designed screens/process flows to meet 
requirements. In her ongoing Business Analyst role, Wendi works closely with the 
Virginia Department of Elections business analysts to elicit, vet, estimate and 
document enhancement requirements for the continuous evolution of the VERIS 
statewide voter registration system. 

Kelly Sprague will be utilized as a Subject Matter Expert.  Kelly is a business 
expert with extensive experience leading requirements and detailed design 
activities for election related projects in Indiana.  Kelly has extensive knowledge 
of the state and local election processes, with a specific emphasis on working 
with local officials to address the needs of county offices both large and small. 
She was the County Coordinator overseeing training for 92 Indiana counties and 
was an invaluable contributor in software design sessions for Indiana. In her 
ongoing role as Indiana SVRS Proficiency Management Lead, Kelly works with 
state and local election officials to ensure the elections community maintains 
proficiency with SVRS. 

James Darrah Ph. D. will be utilized as a Subject Matter Expert.  James has over 
9 years of voter registration and election experience working on the Louisiana 
election system – ERIN.  Dr. Darrah was the project manager and principle 
system architect for ERIN. He was a member of the requirements team that 
documented the legacy system functionality and the new system requirements. 
He designed the new ERIN system database, functional architecture, legacy data 
migration and validation, startup procedures and system integrity validation. He 
managed the technical staff and oversaw project quality control and testing, and 
was the principal communicator with the client. James will be subcontracted from 
Quest’s partner GCR. 

In addition to the subject matter experts named above, Quest will utilize our 
Business Analysts to elicit feedback from the state and local staff. Darrin Snider, 
Kristin Arabally, and Matt Hazard, will work within the Subject Area teams to 
document current and future state requirements through in person interviews, 
online meetings, and the documentation that they produce. Each brings a diverse 
and extensive background with over 40 years of combined experience. Kristin will 
be subcontracted from Quest’s partner GCR. 

For the technical review, Quest will draw on the database expertise of Kevin 
Reid, Voter Registration DBA, and the software knowledge of Cory Biggs, Senior 
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Voter Registration Software Developer, both of whom have 10 years experience 
working with HAVA-compliant statewide voter registration systems. Mike 
Cameron will fill the role of Software Architect and will review the overall system 
design.  

 

Quest Qualifications and Experience 

Founded as an Indiana corporation in 1989, Quest Information Systems provides 
election solutions and services to state governments in support of HAVA-compliant 
voter roll management and related information systems as well as campaign finance 
disclosure reporting. Since 1996, Quest has assisted state election departments with 
program management, eliciting and documenting requirements, facilitating election 
community change management at both the state and county levels, designing, 
developing, implementing and managing voter registration systems designed for 
election officials as well as citizens who access public web sites via widely-adopted 
browsers. 

The Quest team of voter registration subject matter experts, election specialists and 
technology professionals has more than 75 years of collective experience implementing 
and supporting voter registration software solutions designed specifically to comply with 
HAVA, NVRA, UOCAVA, MOVE and other relevant election laws. Since 2005, our voter 
registration support team has managed HAVA-compliant systems in Indiana and 
Virginia, each of which is based on a common framework customized to meet the 
unique requirements of each state and designed specifically to comply with the Help 
America Vote Act (HAVA) of 2002. In addition to common voter registration and 
management functions, Quest-supported solutions include public web sites for voters, 
online voter registration (OVR), electronic poll book, redistricting, election management 
(EMS), poll management, and correspondence management, as well as document 
scanning and barcoding.   

To complement and extend the subject matter expertise of the Quest team, we are 
partnering with experts from GCR to offer the State of Washington an even broader 
perspective on HAVA-compliant voter registration systems based on 3 state systems 
with very different and unique requirements. We have a highly qualified team of voter 
registration subject-matter experts and software developers dedicated to supporting our 
state elections customers and managing voter registration application software – 
serving end users, answering questions, solving problems, modifying software, 
managing requirements, planning releases, managing enhancement projects, and 
ensuring the success of voter registration and elections for our customers. From the 
support staff to the CEO, we are singularly focused on supporting, serving and 
satisfying voter registration customers.  

The following statistics illustrate the scope of the Quest team’s voter registration 
services: 

 IN LA VA TOTAL 

Precincts 5,378 4,018 2,432 11,828 
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Registered Voters 4,554,289 2,914,172 5,281,078 12,749,539 

End Users 500 250 500 1,250 

 

Unique qualifications that make Quest the best choice to evaluate, analyze and 
document election-related solutions include: 

 Voter registration subject matter experts versed in HAVA, NVRA, UOCAVA, 
MOVE, other relevant election laws, elections technology and processes. Quest 
SME’s possess more than 10 years experience supporting and working closely 
with elected state officeholders, election officials, executives, state and county 
staff as well as other election community stakeholders and constituents.   

 Business Analysts and Project Managers with decades of experience eliciting 
business requirements for complex technology systems, conducting system 
analysis and effecting process improvements. Quest BA’s and PM’s have 
successfully documented business requirements which have been used since 
2005 to design, develop, implement and enhance HAVA-compliant voter 
registration systems in 3 states. 

 Software specialists’ expert with the technologies on which real world voter and 
election solutions are based, and with newer technologies such as mobile 
applications and geographic information systems (GIS). 

 The proven ability to apply the above attributes and experience to effectively and 
efficiently manage day-to-day operations, while anticipating changes due to 
legislation and changing conditions. 

 Quest management and staff collaborate with state and county election officials 
on a daily basis. Moreover, state customers ask Quest to present key topics at 
statewide conferences for election administrators and county clerks. Periodically, 
we meet with Secretaries of State to collaborate on election systems strategic 
direction, present process improvement ideas and assist with developing budgets 
and rationale for desired legislative actions. 

 Quest’s core business is implementing, supporting, managing and consulting on 
voter registration and similar election software solutions. 

 

Quest’s FirstTuesday® election solutions are complemented by a number of services 
that allow customers worry-free outsourcing for day-to-day information technology 
management.  These include cloud-based managed hosting, application support 
services including help desk, software support and maintenance (Tier 1, 2 & 3), 
software customization, application release management, proficiency management, 
and, program/project management.  

Quest implemented and still manages all components of Indiana Statewide Voter 
Registration System as a single comprehensive program for voter roll management. 
The following list of accomplishments illustrates the breadth of voter registration 
services Quest provides: 

 A private, secure statewide network restricted to election officials in 92 counties 
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 Application and database hosting services 

 Installed PCs, printers and scanners in 92 counties 

 Scan more than 3,000,000 Voter registration cards and signatures for all 92 
counties 

 Converted data from 92 county VR databases into a single, statewide voter 
database 

 Statewide SVRS Help Desk supporting 500 users 

 Elicited and documented requirements from officials from the Secretary of State’s 
office, the Indiana Election Division and county representatives.  

 Designed, developed and configured SVRS application using FirstTuesday®  
software  

 Host, enhance, train, maintain, and support SVRS for 10 years 

 Established Proficiency Improvement initiative for SVRS users 

 Provide ongoing Program Management, Business Analysis and Technical Project 
Management. 

 

In addition to the FirstTuesday® Voter Registration solution, Quest offers FirstTuesday® 
Campaign Finance to support electronic filing and publishing for 6 states, including 
Alabama, Colorado, Indiana, Maine, Oklahoma and Rhode Island.  

Under post-implementation maintenance and support contracts, each state has 
continued to turn to Quest to realize the potential of their election solutions, enhance the 
software to satisfy changes in the law and user needs, provide customer support and 
service to the state election community, and provide consultative thought leadership to 
evolve the state’s election solutions.  We work hard to ensure we continue to earn the 
trust of our customers.  We invite you to ask our references why they chose Quest as 
their partner to develop, implement and manage critical solutions.  

Quest fully understands and appreciates the need to document the current state of voter 
registration and election management in the State of Washington to best discuss and 
communicate a coherent future state vision. The goal is not just to replace what you 
already have, but to identify opportunities to improve processes and identify the best 
solution for state and local users of the system as well as the voters of the State of 
Washington. 

The Final Deliverables will include sufficient detail and business justification to support a 
legislative budget request and to effectively communicate your needs to the vendor 
community that might provide services and solutions, Quest has the experience and 
knowledge to ensure our mutual success.  
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B.  Work Plan 

Analysis Approach 

During the various analytical activities within the project that will result in the required 
deliverables, the team will collect findings, record requirements, describe processes, 
and document findings and recommendations so they can be compiled into a set of 
documents that the OSOS team can use to meet the State’s goals and evolving needs – 
acquiring and/or developing new systems and processes, then establishing scope for a 
project to implement them. 

The election system analysis will be accomplished by 3 teams, each of which will focus 
on specific Subject Areas whose components support a common elections business 
function or whose functions imply a natural grouping. Analysis teams will review all 
available materials that describe the current systems, interview state and county 
election officials, organize and document findings, review findings with stakeholders 
previously interviewed to ensure accuracy and completeness, and, after confirming the 
accuracy of the current state description, document findings in a current state report. 
Likewise, each analysis team will, for their assigned Subject Area, further interview 
stakeholders to establish a vision for the desired future state, capture and confirm 
findings with the appropriate stakeholders and document their findings in a future state 
report. This part of the analysis may identify specific features or functions in the current 
system that are no longer required, may require modification or should be replaced with 
new functionality. Contrasting the current state with the future state will represent a gap 
analysis that will document those business rules and functions in the current system 
that must be recreated and those functions that must be modified or replaced. The final 
step in the analysis phases will bring all 3 analysis teams together to conduct a cross-
functional analysis to determine commonalities, dependencies and inconsistencies 
among the various Subject Areas. The project management team will reconcile the 
individual Subject Area analyses into a cohesive integrated representation of the 
desired future state. Since the analysis teams will each require significant time from 
state and county officials – 3 – 5 days per Subject Area for both the current and future 
states, interview and confirmation sessions will be conducted serially. 

At the conclusion of our analysis project we will deliver: 

1. Requirements Register – This document will be the repository for aggregating 
all requirements identified during each task in the analysis project – it will evolve 
as the project progresses.  Each requirement will be: 

o identified by a specific identifier, for cross-referencing; 

o categorized by type; 

o associated to a functional area; 

o noted as existing/retiring/new; 

o described, with appropriate references; 

o prioritized; 
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o quantified, to the extent possible.   

 
This organized collection of requirements can be used for traceability during a 
future project, to: 

o support design efforts; 

o ensure work is aligned with requirements; 

o manage changes; 

o correlate with test cases (i.e. does design/functionality support 
requirements; are all requirements met within the new system/processes). 

 
2. Conceptual Overview – An overview of the analysis will be provided that will 

summarize purpose, goals, strategy, future-state vision, high-level requirements, 
major process implications, expected risks, and recommendations regarding how 
to proceed. 

3. Process Summary – Primary processes envisioned for a future system will be 
described for planning, further discussion with stakeholders, and inclusion in 
specifications for a project to implement a new system. 

4. Plan & Budget – Using the documented requirements, analysis, processes that 
must be supported, and recommendations, the Quest team will work with the 
OSOS team to achieve concurrence on future direction.  Based on that, the 
Quest team will propose a project plan and provide a corresponding budget to 
implement a new system to address the State’s voter registration (and related) 
needs. 

5. Presentation of Findings & Recommendations – A meeting will be conducted 
with stakeholders and key project participants to review major deliverables, key 
requirements and process changes, conclusions, recommendations, and 
planning input. 
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For each of the project deliverables described in the remainder of this section, the 
analysis team will complete the following high-level tasks: 

 Draw on subject-matter expertise – The analytical team will regularly rely on 
knowledge and experience of Quest’s voter registration team, who have supported 
HAVA-compliant voter registration systems for over 18 years, to ask effective questions, 
understand needs, and make useful recommendations. 

 Review documentation – Including legal, functional, and technical documentation to 
identify requirements, assumptions and constraints that must be documented and/or 
considered. 

 Review existing processes – All processes related to voter registration should be 
reviewed with staff who perform them (at State and County levels), including forms and 
use thereof, since they represent instances of data moving into and out of the system(s) 
under consideration. 

 Review existing software systems – Examine functionality at State and County levels 
to clarify and take inventory of requirements served, data used, business rules, and 
relevant capabilities.  This will include demonstrations, observations of systems in use, 
and/or access to test instances of current systems (state-level and county-level).  
Primary systems, interfacing systems, and points of integration must be examined. 

 Conduct stakeholder meetings – Interviews will be conducted with managers, users, 
and others affected by existing systems and processes to understand the current state, 
to explore issues, to identify needs, and to uncover opportunities. 

 Clarify vision, objectives, and needs – Based on understanding the current system 
and processes, OSOS goals, evolving legal, functional and technical needs, and 
opportunities for improvement, the team will document revisions to existing requirements 
and new requirements that are identified, including: 

o Business requirements: needs of the overall OSOS voter registration 
organization 

o Stakeholder requirements:  needs identified for specific stakeholders 

o Solution requirements: functional and non-functional needs 

o Transition requirements:  to get from the current to the future state 

 Review for process improvements – Core processes will be examined to improve 
efficiency and effectiveness fulfilling existing and future system requirements.  
Opportunities will be discussed that arise from inclusion of new technologies (i.e. that did 
not exist when current systems were implemented).  Process changes and 
improvements will be clarified, identifying expected benefits. 

 Summarization of findings, recommendations, and planning – Requirements 
identified, conclusions reached, and progress achieved during analysis will be 
summarized and organized with appropriate recommendations to enable the State to 
move forward pursing new systems, to: 

o seek support from the broader stakeholder community; 

o express needs such that potential partners can respond effectively; 

o identify planning assumptions; constraints, and risks; 

o determine resources needed and likely schedule. 
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Completing a thorough, high-quality analysis will require significant commitment of time 
from the Washington team, at the State and County levels, to participate in interviews, 
analysis sessions, review, follow-up, and planning. 

Critical to success of the analysis is to achieve agreement among stakeholders that the 
specific requirements and associated documents clearly and accurately describe the 
system(s) and outcomes desired in the future. 
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Phase 1 - Initiation – Project Startup & Planning 

Purpose 

Objectives of this deliverable include: 

 formally kick off the project; 

 establish project management processes and tools: 

o project management documents including a Project Charter and a detailed 
Project Plan; 

o project team portal. 

Approach 

Perform analytical work as described in the “Analysis Approach” section.  For this 
deliverable, include: 

 establish project organization, documents, portal, kickoff; 

 review initial vision, objectives, strategic input and related targets; 

 understand assumptions and constraints; 

 formulate initial plan with project sponsor(s); 

 initiate weekly status reporting, status review meetings. 

Work Product 

Results of completing this deliverable will be: 

 Project Plan Package 
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Phase 2 - Discovery – Orientation & Initial Requirements 

Purpose 

Objectives of this deliverable include: 

 acclimate the team to the State’s Voter Registration team, environment, system, and 
processes; 

 conduct high level discovery to provide a basis for the more detailed analysis to 
follow; 

 leverage Quest’s substantial voter registration experience to enable the analytical 
team to identify, gather and organize relevant documentation from state/county voter 
registration teams. 

Approach 

Perform analytical work as described in the “Analysis Approach” section.  For this 
deliverable, include: 

 legal review; 

 documentation review; 

 technology review; 

 high-level system demonstrations (state-level and county-level); 

 stakeholder identification, primary contacts/roles; 

 analysis work planning, initial documents/content. 

Work Product 

Results of completing this deliverable will be: 

 Initial requirements 

 Interview schedules, plan updates 
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Phase 3 - Current State Analysis  

Subject Area:  Voter Registration 

Purpose 

Objectives of this deliverable include: 

 Understand the processes through which people are registered to vote in 
Washington; 

 Identify legal requirements and operating rules that must be supported in registration 
processes; 

 Clarify all sources, uses, and users of voter registration data. 

Approach 

Perform analytical work as described in the “Analysis Approach” section.  For this 
deliverable, include: 

 View voter information 

 Find voter by: matches, prohibited, jurisdiction, SSN, ID, address, barcode 

 Signature history & management 

 Reporting needs 

 Voter data exports 

 Cross-locality move information 

 Voting history 

 Voter registration forms 

Work Product 

Results of completing this deliverable will be: 

 Voter registration requirements, to be added to the requirements register 

 Current voter registration processes (state and county), with notable needs and 
issues 

 Analysis notes and artifacts. These may include analyst’s notes, forms, public 
documents, user documents, lists from users, current system documentation, 
administrative policies and procedures, and legal content. 

 Functional interface descriptions – county, state, and federal systems 
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Subject Area:  Voter Registration Updates & Administration 

Purpose 

Objectives of this deliverable include: 

 Understand under what circumstances, the means by which, and by whom voter 
registration information is updated and managed at the state and county levels; 

 Identify (state and federal) legal requirements and operating rules applicable to voter 
registration updates; 

 Review sources, uses, and users of voter registration data and confirm data and 
processes used to validate and manage the quality of Washington’s voter registration 
data. 

Approach 

Perform analytical work as described in the “Analysis Approach” section.  For this 
deliverable, include: 

 Maintain registration (in-person, mail-in, online, other agencies (NVRA tracking 
code)) and history 

 Registration correction 

 Scan and store voter documents 

 Maintain document images, signatures 

 Validate SSN (SSA) 

 Standardize address (content, format) 

 NCOA check, processing, list management 

 Process MV registration (DOL interface) 

 Process MV out-of-state notices 

 Cross-state matching (ERIC, STEVE, EVVE) 

 Maintain prohibited voter list, DOC matching 

 Process death list, DOH matching 

 Registration duplicates management 

 Auto-cancel registration 

 Process county transfer notice 

 Add registration comment 

 Change registration status 

 Correspond with voter 

 Jury pools & participation 

 EAC interaction (Admin) 

 Identify precincts & districts 

 Maintain precincts & districts (Admin) 

 Report precinct information 

 Change locations 
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Work Product 

Results of completing this deliverable will be: 

 Voter registration update and administration requirements, to be added to the 
requirements register; 

 Descriptions of current voter registration update and administration processes (state 
and county), with notable needs and issues; 

 Functional interface descriptions - county, state, and federal systems; 

 Analysis notes and artifacts. 
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Subject Area:  Absentee Voting 

Purpose 

Objectives of this deliverable include: 

 Understand and describe Washington’s absentee voting process: general laws/rules, 
ballot requests, fulfillment, management, processing, and subsequent reporting. 

Approach 

Perform analytical work as described in the “Analysis Approach” section.  For this 
deliverable, include: 

 Absentee voter application (find, maintain, reject) 

 Generate request for ID 

 Absentee ballot (find, issue, receive, maintain) 

 UOCAVA support 

 Generate reminders, documents, labels 

 Process, report absentee information 

Work Product 

Results of completing this deliverable will be: 

 Absentee voting requirements, to be added to the requirements register; 

 Descriptions of current absentee voting processes, with notable needs and issues; 

 Analysis notes and artifacts. 
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Subject Area:  Election Management 

Purpose 

Objectives of this deliverable include: 

 Describe current needs, rules, and process to define entities, attributes and rules to 
conduct elections; 

 Document users and uses of the election management functionality and of the 
information within it. 

Approach 

Perform analytical work as described in the “Analysis Approach” section.  For this 
deliverable, include: 

 Jurisdictions, Districts/redistricting, Offices, Terms 

 Polls: locations, equipment, workers 

 Elections: setup, ballots, results 

 Candidates: create, find, maintain, qualify, correspond 

 Referenda, Measures, Petitions: create, find, maintain 

 Prepare for election (poll list, poll books) 

 Provisional ballots 

 Election reporting 

 Campaign finance integration 

Work Product 

Results of completing this deliverable will be: 

 Requirements related to election management, to add to the requirements register; 

 Descriptions of election management processes, with notable needs and issues; 

 Analysis notes and artifacts. 
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Subject Area:  Reports, Forms, Extracts 

Purpose 

Objectives of this deliverable include: 

 Take inventory of all: 

o reports produced from the current system(s); 

o forms used in (or reproduced from) processes related to the current 
system(s); 

 it is particularly important to identify/understand official forms in use; 

o data extraction processes (system-to-human, system-to-system) currently in 
use; 

o ad hoc data search and retrieval capabilities currently in use. 

 Describe general current needs served by (and issues related to) existing reporting, 
data extraction and query capabilities. 

Approach 

Perform analytical work as described in the “Analysis Approach” section.  For this 
deliverable, include: 

 Duplicates list(s) 

 Mailings / labels 

 Voter information exports 

 Voting history 

 Directories 

Work Product 

Results of completing this deliverable will be: 

 Requirements to query/report/extract data and to publish it, to be added to the 
requirements register; 

 Read-only data access processes and tools, used by state and county users, with 
notable needs and issues 

 Notable functional county/state/federal interfaces (data moving in/out of VR-related 
systems) 

 Analysis notes and artifacts. 

 

  



State of Washington OSOS RFP NO. 14-13 Business Requirements December 1, 2014 
 

Quest Information Systems  Page 18 

Subject Area:  Public Web Site 

Purpose 

Objectives of this deliverable include: 

 Clarify State and County systems exposure on the Internet, to the public, or where 
login is required; 

 Understand ways in which data and capabilities are accessible via the Internet, either 
to human users (typically through a browser) or to other computer systems (typically 
through defined interfaces). 

Approach 

Perform analytical work as described in the “Analysis Approach” section.  For this 
deliverable, include: 

 Voter information 

 Online Voter Registration 

 Online Absentee Ballots 

 Provisional ballot lookup 

 What's On Your Ballot 

 Documentation Review 

 Election Night Reporting 

Work Product 

Results of completing this deliverable will be: 

 Current requirements for public and/or secure access to VR-related data and system 
capabilities (through a browser, a web service, or some other Internet-based 
capability) to add to the requirements register; 

 Descriptions of Internet publication, access and usage processes, with notable 
needs and issues; 

 Analysis notes and artifacts. 
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Subject Area:  Technology 

Purpose 

Objectives of this deliverable include: 

 Understand and document information technology (IT) currently in use to operate 
voter registration systems in Washington, both at the State and County levels; 

 clarify technology standards/requirements that have been formalized, with related 
issues and needs; 

 describe any IT-related initiatives that currently exist that directly relate to voter 
registration systems; 

 identify technology vendors and partners currently engaged with existing voter 
registration systems and processes, including licenses and agreements in place. 

Approach 

Perform analytical work as described in the “Analysis Approach” section.  Work 
required for this deliverable will be to assess, understand, and document the current 
state of the following at the State and County levels, including interfacing systems 
and protocols for communicating with them.  For this deliverable, include 

 Platform – physical systems (hardware, software, network) on which the systems run 

 Architecture – logical / technical summary of system(s) structure and interaction 

 Data – database(s), data sources/sinks, interfaces 

 Security – overall system, access, and functional security/authentication in 
interacting systems 

Work Product 

Results of completing this deliverable will be: 

 Specific technical requirements currently in place, to be added to the requirements 
register, including those that have been formalized and those that exist because they 
are (and will continue to be) in place; 

 Inventory of information technologies currently in use; 

 Architectural overview of existing systems (VR-specific and interfaces); 

 Analysis notes and artifacts. 
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Phase 4 - Future State Analysis  

Subject Area:  Voter Registration 

Purpose 

Objectives of this deliverable include: 

 Understand expected changes to legal requirements and operating rules that must 
be supported or for which flexibility should exist to support in the future; 

 Document new data requirements: definitions, sources, uses, users; 

 Identify process changes needed to how people register to vote and improvements 
for consideration; 

 Determine how new technologies may be used to improve processes directly related 
to registration. 

Approach 

Perform analytical work as described in the “Analysis Approach” section.  For this 
deliverable, assess expected future needs and processes with regard to: 

 View voter information 

 Find voter by: matches, prohibited, jurisdiction, SSN, ID, address, barcode 

 Signature history & management 

 Reporting needs 

 Voter data exports 

 Cross-locality move information 

 Voting history 

 Voter registration forms 

Work Product 

Results of completing this deliverable will be: 

 New voter registration requirements, to add to the requirements register 

 Revisions to voter registration processes (state and county), with notable needs and 
issues, and process improvement opportunities, for review and discussion 

 Analysis notes 

 Updated/new functional interface descriptions - county, state, and federal systems. 
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 Subject Area: Voter Registration Updates & Administration 

Purpose 

Objectives of this deliverable include: 

 Document required/proposed revisions to data, rules, processes and roles for 
updating and managing voter registration information at the state and county levels; 

 Update (current state) review of sources, uses, and users of voter registration data 
and confirm how the quality of Washington's voter registration data and processes 
will be validated and managed in the future. 

Approach 

Perform analytical work as described in the “Analysis Approach” section.  For this 
deliverable, assess expected future needs and processes with regard to: 

 Maintain registration (in-person, mail-in, online, other agencies (NVRA tracking 
code)) and history 

 Registration correction 

 Scan and store voter documents 

 Maintain document images, signatures 

 Validate SSN (SSA) 

 Standardize address (content, format) 

 NCOA check, processing, list management 

 Process MV registration (DOL interface) 

 Process MV out-of-state notices 

 Cross-state matching (ERIC, STEVE, EVVE) 

 Maintain prohibited voter list, DOC matching 

 Process death list, DOH matching 

 Registration duplicates management 

 Auto-cancel registration 

 Process county transfer notice 

 Add registration comment 

 Change registration status 

 Correspond with voter 

 Jury pools & participation 

 EAC interaction (Admin) 

 Identify precincts & districts 

 Maintain precincts & districts (Admin) 

 Report precinct information 

 Change locations 

Work Product 
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Results of completing this deliverable will be: 

 New/revised voter registration update and administration requirements, to be added / 
applied to the requirements register; 

 Descriptions of new/revised voter registration update and administration processes 
(state and county), describing how notable needs and issues can be addressed; 

 Updates to functional interface descriptions - county, state, and federal systems; 

 Analysis notes. 
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Subject Area:  Absentee Voting 

Purpose 

Objectives of this deliverable include: 

 Describe changes (required and proposed) to Washington's absentee voting 
process: legal changes and impact thereof, business rules, ballot requests, 
fulfillment, management, processing, and reporting. 

Approach 

Perform analytical work as described in the “Analysis Approach” section.  For this 
deliverable, assess expected future needs and processes with regard to: 

 Absentee voter application (find, maintain, reject) 

 Generate request for ID 

 Absentee ballot (find, issue, receive, maintain) 

 UOCAVA support 

 Generate reminders, documents, labels 

 Process, report absentee information 

Work Product 

Results of completing this deliverable will be: 

 New absentee voting requirements, to be added to the requirements register; 

 Descriptions of future absentee voting processes; 

 Analysis notes. 
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Subject Area:  Election Management 

Purpose 

Objectives of this deliverable include: 

 Describe future needs, rules, and process to define entities, attributes and rules to 
conduct elections; 

 Update users and uses of the election management functionality and of the 
information within it. 

Approach 

Perform analytical work as described in the “Analysis Approach” section.  For this 
deliverable, assess expected future needs and processes with regard to: 

 Jurisdictions, Districts/redistricting, Offices, Terms 

 Polls: locations, equipment, workers 

 Elections: setup, ballots, results 

 Candidates: create, find, maintain, qualify, correspond 

 Referenda, Measures, Petitions: create, find, maintain 

 Prepare for election (poll list, poll books) 

 Provisional ballots 

 Election reporting 

 Campaign finance integration 

Work Product 

Results of completing this deliverable will be: 

 Future election management needs and changes, to add to and update the 
requirements register; 

 Revisions to election management processes, with notable needs and issues; 

 Analysis notes. 
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Subject Area:  Reports, Forms, Extracts 

Purpose 

Objectives of this deliverable include: 

 Describe needs and user/usage changes regarding: 

o reports produced from the future system(s); 

o forms needed in (or to be reproduced from) processes related to the future 
system(s); 

 clearly identify/understand official forms needed; 

o data extraction processes (system-to-human, system-to-system) that will be 
needed; 

o ad hoc data search and retrieval capabilities that should be in the new 
system(s). 

Approach 

Perform analytical work as described in the “Analysis Approach” section.  For this 
deliverable, assess expected future needs and processes with regard to: 

 Duplicates list(s) 

 Mailings / labels 

 Voter information exports 

 Voting history 

 Directories 

Work Product 

Results of completing this deliverable will be: 

 Requirements to query/report/extract data and to publish it, to be added to the 
requirements register; 

 Read-only data access processes and tools, to be used by state and county users; 

 Revisions to (and new) functional county/state/federal interfaces (data moving in/out 
of VR-related systems) 

 Analysis notes. 
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Subject Area:  Public Web Site 

Purpose 

To improve how the OSOS leverages the Internet (pre-election, during election, 
post-election), objectives of this deliverable include  

 Improve VR systems exposure to the public; 

 Extend secure-access capabilities to VR-related functions anywhere and anytime; 

 Identify opportunities for better voter service and overall cost savings; 

 Make appropriate data and capabilities available to external systems, with sufficient 
authentication. 

Approach 

Perform analytical work as described in the “Analysis Approach” section.  For this 
deliverable, assess expected future needs and processes with regard to: 

 Voter information 

 Online Voter Registration 

 Online Absentee Ballots 

 Provisional ballot lookup 

 What's On Your Ballot 

 Documentation Review 

 Election Night Reporting 

Work Product 

Results of completing this deliverable will be: 

 To-be state requirements for public and/or secure access to VR-related data and 
system capabilities (through a browser, a web service, or some other Internet-based 
capability) to add to the requirements register; 

 Descriptions of Internet publication, access and usage processes, with notable 
needs and issues; 

 Analysis notes. 
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Subject Area:  Technology 

Purpose 

Objectives of this deliverable include: 

 Understand and document planned and opportunistic information technology (IT) to 
operate Washington’s voter registration systems in the foreseeable future; 

 confirm IT standards/requirements describing how and where they are applicable in 
the future; 

 clarify technology requirements for all interfaces that will be needed. 

 
At this stage, it is important to not constrain technical requirements such that they 
preclude opportunities, but it is also important to be clear where: 

 the State may have technology standards to which new systems must adhere; 

 interfacing systems will have certain technologies and protocols with which new 
systems must be compatible; 

 different solutions will appear (from which to choose) and each will almost certainly 
use different technologies. 

Approach 

Perform analytical work as described in the “Analysis Approach” section.  For this 
deliverable assess expected future needs and processes with regard to: 

 Platform - physical systems (hardware, software, network) on which the systems run 

 Architecture - logical / technical summary of system(s) structure and interaction 

 Data - database(s), data sources/sinks, interfaces 

 Security - overall system, access, and functional security/authentication in interacting 
systems 

 Open data initiatives will be considered that are applicable for voter registration in 
Washington 

Work Product 

Results of completing this deliverable will be: 

 Future technical requirements that are clearly applicable, to be added to the 
requirements register; 

 Inventory of expected information technologies on which future systems will rely; 

 Architectural overview of proposed solutions – both core systems and interfaces; 

 Analysis notes. 

 

Throughout the project and prior to Final Delivery, the Executive Sponsor and the 
Service Delivery Manager will work with the various Subject Area study teams to 
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ensure the final proposal material is consistent and represents the future state 
solution for all stakeholders and meets the overall objectives of the OSOS. 

 

Phase 5 - Final Delivery  

Purpose 

Objectives of this deliverable include: 

 Review project objectives, approach, activity, work products; 

 Explain high-level findings and recommendations; 

 Summarize current (as-is), future (to-be) states, and gaps between them; 

 Describe process revision/improvement recommendations; 

 Discuss recommendations for next steps and transitional (current-to-future) activities; 

 Review budget/planning input. 

Approach 

For this deliverable, summarize the results of the project and recommendations 
regarding how to proceed: 

 Conduct initial high-level results review with key stakeholders – revise as needed; 

 Finalize project documents, publish to project portal; 

 On-site presentation of results, findings, recommendations, budget/planning input. 

Work Product 

Results of completing this deliverable will be: 

 Requirements Register 

 Conceptual Overview 

 Process Summary 

 Plan & Budget 

 Presentation of Findings & Recommendations 

 Final updates to content on project portal 

 

Weekly Project Status Reports 

Purpose 

Schedule management is often a very challenging aspect of the overall project 
management process. The project schedule is dependent on many interrelated 
components including: 

 Accurate identification of the tasks and activities involved. 

 Accurate estimate of the effort and duration of each task. 

 Identification and assignment of properly skilled, available resources. 
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 Identification of task and activity dependencies. 

 

If there is an issue in any of these areas, it can affect the project schedule 
significantly. Schedule management requires constant project management so that 
schedule changes are known as soon as they occur, the reason for the change is 
understood, and appropriate corrective action can be taken.  

Approach 

The project schedule will be maintained in Microsoft Project. All major project tasks 
will be put into Microsoft Project with their estimated effort, estimated duration, and 
dependencies. In addition, all project deliverables will be identified in the Microsoft 
Project schedule. 

Weekly, the project manager will review the project schedule. Any changes to the 
baseline will be identified along with the cause for the change. Because of the tight 
timeline associated with this project, any changes that will impact the schedule will 
be communicated to OSOS for immediate discussion. Changes to the project 
schedule may be documented in the weekly project status report. Any change that is 
on the critical path (i.e. increases the total duration of the project) or any increase of 
more than one week on an individual task will require approval of the OSOS Project 
Coordinator. 

 

 

C. Project Schedule 

Included below are two representations of the project schedule. Figure 1 is a high level 
project schedule representing the phases of the project for the term. Figure 2 (task list) 
is an overview of the project plan including deliverables. After considering additional 
information from OSOS, the final detailed project plan will be delivered as part of the 
initial phase of the project.  

The draft schedule is a projection and will be adjusted based on the actual project start 
date as well as any blackout periods during which the OSOS and/or county staff may be 
unavailable; e.g. during election periods.  
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Figure 1 - high level project schedule 
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Figure 2 - detailed task list 
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D. Deliverables 

Deliverables, or Work Products, are outlined within the Work Plan found in section 3.2B, 
and are summarized below. 

Phase Deliverable 
Projected 

Date 

Initiation  D1 - Project Plan Work Package 3/13/2015 

   Set Up Project Portal   

   Develop Project Plan Documents   

Discovery  D2 - Initial Requirements Work Package 3/27/2015 

  Initial requirements   

  Interview schedules, plan updates   

Evaluate & Document Current State D3 - Current State - Business Process Documentation Work 
Package 

5/18/2015 

  Voter registration requirements, to be added to the requirements 
register 

  

  Current voter registration processes (state and county), with notable 
needs and issues 

  

  Analysis notes and artifacts   

  Functional interface descriptions – county, state, and federal systems   

  Voter registration update and administration requirements, to be added 
to the requirements register; 

  

  Descriptions of current voter registration update and administration 
processes (state and county), with notable needs and issues; 

  

  Functional interface descriptions - county, state, and federal systems;   

  Absentee voting requirements, to be added to the requirements 
register; 

  

  Descriptions of current absentee voting processes, with notable needs 
and issues; 

  

  Requirements related to election management, to add to the 
requirements register; 

  

  Descriptions of election management processes, with notable needs 
and issues; 

  

  Requirements to query/report/extract data and to publish it, to be 
added to the requirements register; 

  

  Read-only data access processes and tools, used by state and county 
users, with notable needs and issues 

  

  Notable functional county/state/federal interfaces (data moving in/out 
of VR-related systems) 

  

  Current requirements for public and/or secure access to VR-related 
data and system capabilities (through a browser, a web service, or 
some other Internet-based capability) to add to the requirements 
register; 

  

  Descriptions of Internet publication, access and usage processes, with 
notable needs and issues; 

  

  Specific technical requirements currently in place, to be added to the 
requirements register, including those that have been formalized and 
those that exist because they are (and will continue to be) in place; 

  

  Inventory of information technologies currently in use;   

  Architectural overview of existing systems (VR-specific and interfaces);   

Assess & Document Desired (Future) 
State 

D4 - Future State - Business Process Documentation Work 
Package 

7/3/2015 

  New voter registration requirements, to add to the requirements 
register 

  

  Revisions to voter registration processes (state and county), with 
notable needs and issues, and process improvement opportunities, for 
review and discussion 

  

  Updated/new functional interface descriptions - county, state, and 
federal systems. 
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  New/revised voter registration update and administration 
requirements, to be added / applied to the requirements register; 

  

  Descriptions of new/revised voter registration update and 
administration processes (state and county), describing how notable 
needs and issues can be addressed; 

  

  Updates to functional interface descriptions - county, state, and federal 
systems; 

  

  New absentee voting requirements, to be added to the requirements 
register; 

  

  Descriptions of future absentee voting processes;   

  Future election management needs and changes, to add to and 
update the requirements register; 

  

  Revisions to election management processes, with notable needs and 
issues; 

  

  Requirements to query/report/extract data and to publish it, to be 
added to the requirements register; 

  

  Read-only data access processes and tools, to be used by state and 
county users; 

  

  Revisions to (and new) functional county/state/federal interfaces (data 
moving in/out of VR-related systems) 

  

  To-be state requirements for public and/or secure access to VR-
related data and system capabilities (through a browser, a web 
service, or some other Internet-based capability) to add to the 
requirements register; 

  

  Descriptions of Internet publication, access and usage processes, with 
notable needs and issues; 

  

  Future technical requirements that are clearly applicable, to be added 
to the requirements register; 

  

  Inventory of expected information technologies on which future 
systems will rely; 

  

  Architectural overview of proposed solutions – both core systems and 
interfaces; 

  

  Analysis notes.   

Final Delivery  D5 - Final Delivery Work Package 8/10/2015 

  Requirements Register Matrix and Rankings   

  Conceptual Overview   

  Process Summary   

 Implementation Plan, Timeline & Estimates   

 Presentation of Findings & Recommendations   

  Final updates to content on project portal   

Project Management S1-S26 - Weekly Status reports weekly 

 

 

E. Outcomes and Performance Measurement (Optional) 

Quest’s project methodology includes weekly project reviews by the Quest Project 
Management Office.  The results of these reviews are shared with customers upon 
request. 

Additionally, larger projects and projects with longer durations are reviewed by the 
Quest Executive Sponsor.  The project staffing model does include a Quest Executive 
Sponsor, Steve McNear, because of his specific election management experience. 

All Quest projects utilize a project portal that is made available to all project team 
members.  OSOS and county project participants will have direct access to all project 
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documentation at any point during the project, including status reports and project issue 
lists.  Quest believes that project communication is the single most important aspect of 
project risk and performance management and is committed to the highest level of 
project communications.  

Another goal of the project will be on change management and gaining the buy in and 
support of the various OSOS and county end user communities through their 
participation in the initial requirements gathering and scoping of the project. Quest will 
place special emphasis on inclusion and communication with all participants as part of 
our methodology and approach.  

Quest will follow the detailed methodology outlined below throughout the project.  

F. Risks 

In any large system analysis the inclusion of the people that will eventually use the 

system is critical. Nothing can derail a project like uninvolved users that will ultimately 

have to use the system to perform their daily tasks or lack of consideration for their 

needs. Conversely, the best way to ensure the success of the project is to work with the 

end user community, both state and local, throughout the process. The participation and 

support of state and local end user communities in initial requirements gathering 

process is critical not only for this phase, but for any subsequent solution procurement 

that may result from this effort. 

As part of each Subject Area analysis, the Quest team will perform a risk analysis and 

incorporate any risks into the requirements for future consideration.  

Overall Risk 

Quest believes that the most significant risk facing OSOS for this project is the 
challenge of performing the requirements gathering across the various stakeholders, 
OSOS and counties large and small, and still having a well-integrated solution as the 
final goal.  Agencies are working with pressures to provide a user-centric solution in a 
business environment that has typically been segregated into disparate systems, 
processes and business practices.  Requirements to maintain and process information 
for a voter record, both to support customer service goals and HAVA requirements will 
continue to challenge OSOS to move to integrated solutions.  Quest’s delivery 
management team approach including our extensive subject matter expertise and 
experience, executive sponsorship and the service delivery manager ensure common 
goals and continuity across the project will mitigate risk. 

Specific Risk 

Unique requirements across jurisdictions add to the complexity of any integrated 
solution in the voter registration market.  Businesses and practices for a large county 
may be very different that for a small county. State requirements can sometimes clash 
with county level processes, resources and expectations. These limitations will 
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challenge the requirements teams to create agreed to, consolidated detailed 
requirement and a vision for the future state. Quest has added time and resources to 
the proposed team to address these challenges – the addition of industry experts 
(SME’s) to each of the teams assigned to Subject Areas will mitigate much of this risk.  

 

 

3.3 MANAGEMENT PROPOSAL 

A. Project Management (SCORED) 

1. Project Team Structure/Internal Controls 

Quest proposes a project team that will be led by a Project Manager with strong 
support of the Service Delivery Manager. The Project Manager and Service Delivery 
Manager will oversee all studies and maintain continuity across the Subject Areas 
and keep the focus on common goals. Each Subject Area analysis will be led by a 
Facilitator, Business Analyst and a Subject Matter Expert who will be heavily 
involved to lend their expertise and deep perspective. 

 

Steve McNear, Executive Sponsor 

Sean Fahey, Service Delivery Manager 

Jim Stewart, Project Manager  

Subject Area – Team A 

Wendi Mott, Voter Registration Subject Matter Expert 

Darrin Snider, Business Analyst/Technical Writer 

Subject Area – Team B 

Kelly Sprague, Voter Registration Subject Matter Expert 

Kristin Arabally, Business Analyst/Technical Writer 

Subject Area – Team C 

James Darragh, Voter Registration Subject Matter Expert 

Matt Hazard, Business Analyst/Technical Writer 

Subject Area – Technical Team  

Mike Cameron, Technical Architect 

Cory Biggs, Senior Software Developer 

Kevin Reid, Quest FirstTuesday® DBA 
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The following figure shows the Quest organizational structure, including the lines of 
authority within Quest. Sean Fahey will have primary responsibility for the work product 
and Steve McNear has final authority.  

 

Figure 3 – Quest organization chart 

 

The Quest PM will manage all Quest activities on the project, and serve as the central 
point of contact for project activities. The PM has responsibility for the quality of service 
and performance of the project and all subordinate activities. The PM will meet routinely 
with the OSOS PM to review project status, priorities, and schedules, and to discuss 
questions and issues. This essential communication reduces misinterpretation of 
assignments and provides a forum for collectively solving problems and introducing 
process improvements.  

Quest Project Methodology and Processes 

Quest believes that a key factor in the successful execution and delivery of any project 
is strong, experienced leadership that consistently practices proven project 
management techniques. As a company specializing in mission- critical software 
development projects, our project management staff has extensive expertise in 
delivering large, complex implementations.  To achieve our commitment to on-time, on-
budget, on-quality execution of our projects, the Quest Team has invested heavily in 
processes, practices and standards.  The Quest Methodology represents our combined 
strategic, ongoing investment to incorporate best practices into a practical, effective 
approach to delivering IT services and overseeing projects.  In each process area, the 
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Quest methodology includes a set of tools, templates, and best practice guidelines 
designed to assist our project managers in planning, monitoring and controlling all 
phases of the project life cycle.  

Following is a brief description of the project management approach and deliverables 
for each of the project life cycle components to meet the requirements of the RFP. 

System Project Portal  

A project portal is a standard tool utilized in Quest projects. At project initiation, Quest 
will establish a project portal to facilitate communications with project participants.  This 
portal will become an ongoing part of the project during the implementation, allowing all 
authorized stakeholders to have up-to-date access to project notifications, contact 
information, status reports, project deliverables and other project-related documents. 
The Project Portal will continue to be utilized post-implementation as a key 
communications tool for on-going support and maintenance of the system.  

Project Schedule  

The project schedule and work breakdown structures will be maintained in Microsoft 
Project. All project tasks will be put into Microsoft Project with their estimated effort, 
estimated duration, and dependencies. Project resources will be input at the lowest 
level practical. In addition, all project deliverables will be identified in the Microsoft 
Project schedule. Weekly, the project team will review the project schedule. Any 
changes will be identified along with the cause for the change. Any schedule changes 
will be identified and a determination of any corrective action will be made. 

Communications 

Effective reporting through meetings and written reports is essential to project success. 
Maintaining effective communications with all stakeholders is a key component of our 
approach to project management. During project initiation, the PM will work with the 
OSOS to establish a communications plan describing the regular communication that 
meets the project’s needs. 

Risk Management 

The team will continually identify principal risks to the project and manage them based 
on their likelihood of occurring and their potential impact on the project. Examples of risk 
categories would be: Staffing, Quality, and Schedule. A list will be maintained in the 
Risk Log and reported as appropriate on the weekly Status Report. 

Risk Management will be a responsibility of the Washington Project Manager and the 
Quest Project Manager throughout the lifecycle of the project, to evaluate and track 
risks.  The risk management cycle will work as follows: 

1. Risks will be identified and evaluated in terms of impact (to time, cost and 
quality).  
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2. Suitable responses for each risk will then be suggested falling into the 
following categories: Accept, Avoid, Mitigate, or Transfer.  

3. Each risk will be assigned to an owner, who will monitor and report back to 
the team on its status. Risks will be discussed as appropriate, during 
project status meetings. 

4. A Risk log will be kept and maintained by the Quest Project Manager and 
will be available to the project team on a regular basis. 

Issue Management 

The occurrence of issues during a project is inevitable, so the existence of a mechanism 
to manage these issues is essential. This procedure applies to all project 
issues/problems found, including but not limited to: 

 Software (e.g., Project Requirements, Architecture, Design). 

 Training and other delivery services. 

 Project Resources (e.g., Team Members, Schedule, Budget, Tools). 

 Environment (e.g., Office Space). 

Scope Management 

Scope management is the single most important factor in enabling a project to be 
delivered on time and on budget. The scope of the project identified in the contract will 
be monitored over the life of the engagement. In addition, there is a need to monitor 
scope for the PM engagement as well. 

During the project, new features and functions not identified in the requirements register 
or in the RFP will invariably be identified. Some of these features and functions may 
have no material impact on the project schedule or cost. Regardless of the impact, all 
changes to the project will be captured, documented and approved. 

Change Management 

Quest recognizes that it is important for change management to be established early in 
the project life cycle. We propose to develop a change management plan and use an 
automated tool to manage, track, and analyze change requests from the initial 
identification through final resolution. Several factors may affect the process for 
handling change requests: 

 Type of change — correction, adaptation, or enhancement. 

 Priority of the change. 

 Scope of the change. 

 Timing of the change—when in the project life cycle the change is identified. 

 
When a change request is initiated, these factors need to be considered so that the 
change can be handled in the appropriate and most efficient process. The Quest PM 
will work with the OSOS PM to ensure that: 
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 Change Requests are captured; 

 Effort is estimated and impact is assessed; 

 Change Orders are approved before any work occurs; 

 Changes are managed based on impact, priority, and availability of resources. 

Project Execution and Control  

The Quest PM will continually monitor the team’s activities to determine that project 
schedules are met and will update the project plan and schedule each week. The Quest 
PM will also work with The OSOS PM to detail the schedule of status meetings for the 
project team and progress meetings with the identified stakeholder groups. Status 
reporting is essential to managing successful projects; Quest will define a timeline and a 
detailed schedule for reporting status in accordance with the OSOS and project 
schedules. 

Throughout the project, the OSOS and Quest project managers and team leads will 
meet periodically to discuss the project’s status. Quest will provide written project status 
and formal deliverables and will utilize the project portal as the repository for all project 
communications after they are coordinated, reviewed, and approved. 

Deliverable Acceptance 

Acceptance is a formal process achieved by frequent OSOS review and approval of 
documentation and products delivered over the life of the project. For each deliverable 
and project phase, Quest will solicit acceptance from the OSOS. Each deliverable, 
when presented by Quest for review and approval, represents an assertion that the 
requirements of a previous deliverable have been satisfied. Project Acceptance 
processes will additionally be aligned with any contractual acceptance conditions. 

 

2. Staff Qualifications/Experience 

The Quest team members are outlined in the prior section (3.3 – A1), including team 
structure, qualifications, and responsibilities. The estimated amount of time each team 
member will be assigned to the project are shown below. Individual resumes follow the 
table below. 

Quest acknowledges that OSOS will have final approval for any staff substitutions.  

Estimate of Team Member Hours by project phase 

Staff Role Initiation Discovery 
Current 
State 

Future 
State 

Final 
Delivery 

Steve 
McNear 

Executive Sponsor 10 10 10 10 40 

Sean Fahey Service Delivery Manager  32 56 96 96 40 

Jim Stewart Project Manager 84 96 40 40 40 
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Wendi Mott Voter Registration Subject 
Matter Expert 

8 72 114 104 32 

Darrin Snider Business Analyst/Technical 
Writer 

8 14 96 104 32 

Kelly 
Sprague  

Voter Registration Subject 
Matter Expert 

8 72 104 92 32 

Kristin 
Arabally 

Business Analyst/Technical 
Writer 

8 48 104 92 24 

James 
Darragh 

Voter Registration Subject 
Matter Expert 

8 48 112 84 24 

Matt Hazard Business Analyst/Technical 
Writer 

8 24 112 84 32 

Mike 
Cameron 

Technical Architect 8 40 96 96 24 

Cory Biggs Senior Software Developer 8 20 24 16  

Kevin Reid Quest FirstTuesday® DBA 8 16 24 16  
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Sean Fahey 
Service Delivery Manager  

Sean has twenty years of broad, overlapping experience in the 
government and the IT industry including five years as a business 
analyst/project manager and service delivery manager for Indiana 
and Virginia voter registration systems. He has over thirteen years of 
experience in a variety of roles within state government.  He is an 
articulate expert in account management, business development, and 
project implementation and skilled in providing solutions and 
delivering results. 
 
Experience 
Quest Information Systems, Inc. 

Services Delivery Manager - November, 2013 to Present 
 Executive Liaison with the State of Indiana for management of 

the Statewide Voter Registration System (SVRS). 
 Responsible for the delivery and execution of services provided 

to the State of Indiana, under the auspices of the Quest contract 
with the State.   

 Key interface to the Secretary of State Office, Indiana Election 
Division, for strategic initiatives.   

 Provides thought leadership to the State, Indiana Election 
Division, and outside consulting firms contracted with the State. 

 Responsible for the deployment of services delivery resources 
required to meet the State's objectives for the enhancement of 
the Statewide Voter Registration System and related services.   

 Works with Quest and State Executives to ensure compliance 
and customer satisfaction. 

Xerox 

Account Executive – Jan 2013 to June 2013 
 Led the remediation and turnaround of a $3M / 35-person 

account through client meetings, evaluating the staff and 
processes, and developing and implementing a corrective action 
plan. Current results include substantial improvement in client 
satisfaction and the timely completion of key deliverables. 

 Worked across multiple clients' sites and projects to assist 
teams in delivering Information Technology Outsourcing 
services. 

 Directed the development and review of technical, operational, 
and financial solutions for new and existing accounts as key 
pursuit team leader 

Managed Print Services Executive – April 2011 to Dec 2012 
 Developed and implemented Managed Print Services (MPS) 

solutions to improve performance and control costs in clients' 
office print environments. 

 

 

 

 

Competencies 

 Program / Project 
Management 

 IT Alignment, Strategy & 
Planning  

 Operational Management 
and Staff Development 

 Business & Systems 
Analysis 

 Business Process Re-
engineering  

 Requirements Definition 

 Process Improvement 

 

 

Education 

MBA - Indiana University Kelley 
School of Business 

Bachelor of Arts: Mathematics - 
Wabash 
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 Achieved 330% of plan for MPS in the first 9 months. 

 Top 5 performer nationally; awarded President's Club. 

ACS (ACQUIRED BY XEROX IN 2010) 

Vice President Sales, Government Solutions – August 2009 to April 2011 
 Managed state and local government relationships and developed business opportunities 

throughout the Midwest, with over $1B under contract. 

QUEST INFORMATION SYSTEMS 

Project Manager 
 Managed Quest's Statewide Voter Registration System implementation for the Commonwealth of 

Virginia (VERIS) 

 Acted as key liaison with the State of Virginia, Election Division 

 Provided overall direction to the Quest VERIS team  

 Managed on-going maintenance, support and enhancement efforts for VERIS 

Business Development Manager – July 2007 to August 2009 
 Managed all government business development for a $12M software company. 

 Sold over $3M in the first 18 months while adding several new clients. 

 Led business development effort to win bid for Colorado Campaign Finance solution (TRACER) 

STATE OF INDIANA 
INDIANA INTELENET COMMISSION 

Executive Director - August 2004 to January 2005 
 Managed a staff of 80 to administer a $24M high-speed network connecting schools, libraries, 

universities, and state and local government institutions. 

 Reduced overhead by $1.5M by bringing functions in house and realigning staff. 

E-Government Director - June 2004 to August 2004 
 Developed and expanded the state's offering of online government services. 

 Developed an evaluation of agency online applications to set priorities and measure progress in 
using the internet to deliver services more effectively. 

INDIANA DEPARTMENT OF NATURAL RESOURCES 

Deputy Director - 2002 to June 2004 
 Reorganized IT, brought services online, and redesigned the Engineering Division. 

OFFICE OF THE GOVERNOR / STATE BUDGET AGENCY 

Director, High Performance Government - 2000 to 2002 
 Redesigned redundant systems, increased efficiency and accountability of state government 

operations, and developed a statewide government accountability system. 

INDIANA DEPARTMENT OF ADMINISTRATION 

Executive Assistant for Economic Development - 2000 to 2001 
Procurement Director - 1997 to 2000 
 Managed a staff of 50 to administer purchasing activities of state agencies. 

 Reduced staff by more than 20 percent while increasing productivity. 

 Developed web-based posting of bid opportunities, resulting in significantly reduced paper 

consumption, printing, and distribution costs while increasing productivity. 
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Jim Stewart 
Senior Project Manager 

Jim is a thorough and dependable project leader focused on project 
results and exceeding client expectations.  Jim has twenty years’ 
experience designing, developing, implementing and supporting 
mission critical IT solutions.  Jim has extensive program and customer 
relationship management skills with a client base comprised of state 
government and Fortune 500 companies across various industries.  
 

Experience 
Quest Information Systems: 7/2014 – Present 

Senior Project Manager 

 Project Management including planning, scheduling, organizing 
and managing teams of technical resources to insure the 
orderly and timely development of software enhancements for 
the Indiana Statewide Voter Registration System (SVRS). 

 Manage and document project risks, issues and change 
management for each discrete SVRS enhancement and 
software development project. 

 Coordinate and provide status and communication to the 
Indiana Election Division pertaining to all SVRS enhancements 
and projects. 

 Manage regular software release upgrades for the Indiana 
SVRS application. 

 Summarize and report on County interactions with the Indiana 
SVRS operations staff. 
 

Bell Techlogix:  07/2013 – 07/2014 

Senior Project Manager/PMO Manager  

 Established a Project Management Office (PMO) improving the 
consistency, predictability and efficiency of the organization 
project delivery capability. 

 Ensured standardized project methodologies were 
documented and followed. 

 Responsible for resource assignments and performance of the 
PMO staff. 

 Managed the selection/procurement of Microsoft Dynamics 
for a company-wide (ERP) implementation sponsored by the 
Bell Techlogix President. 

 Managed eight network infrastructure projects for key clients 
in various industries. 

 
Cumulus IT Group – 09/2011 – 06/2013 

Senior Consultant (.5 years) 

Ad 

 

Competencies 

Portfolio/Project 

Management 

IT Planning 

IT Management 

Business Process Analysis & 

Redesign 

Requirements Definition 

Meeting Facilitation 

Methodologies (PMBOK, 

RUP, XP, Scrum) 

Systems Analysis, Design & 

Development 

Application Management 

 

Skills 

Microsoft Project 

Professional and Server 

.NET design and 

development tools 

Web Technologies 

Networking Technologies 

 

Certifications 

PMP – Project Management 

Institute  

 

Education 

Advanced Project 

Management,              

Stanford University 

B.S. in Computer 

Programming Technology, 

Purdue University 

 



State of Washington OSOS RFP NO. 14-13 Business Requirements December 1, 2014 
 

Quest Information Systems  Page 44 

 Contracted Project Manager for a national for-profit college.  Full project management lifecycle 
responsibilities for several concurrent software development projects.  The scope/technology of 
the projects included Microsoft CRM, Search Engine Optimization, Document Management & 
Workflow, Automated Dialer/Call Center integration and .NET custom development. 

Senior Project Manager (1 year) 

 Contracted Project Manager for a non-for-profit organization.  I provided management services 
for the implementation of an Enterprise Resource Planning (ERP) solution across various 
business divisions (Accounting, Purchasing, Financial Development, IT).  The integrated solutions 
are utilized by over two hundred end users and fourteen branch locations.  

 
Quest Information Systems: 2005 – 2011 

Director, Application Management (.5 years) 

 Led Application Management group that delivered client support services (hosting, application 
development, database maintenance, product training and end user support. 

 Responsible for contract administration and customer service relationship management.  
 Managed software releases, enhancements, change orders and modernization applications. 

Director, Project Management Office (3 years) 

 Implemented a Project Management Office (PMO) to provide project management 
accountability, transparency and support functions for the Quest portfolio of projects. 

 Responsible for oversight, financial auditing, cash flow, risk mitigation and performance. 
 Managed staff assignments, billable percentages and project resources. 
 Standardized the Quest Project Management Methodology processes and documentation.  

Senior Consultant/Senior Project Manager (3 years) 

 Provided project/portfolio management, client communication, risk/quality/change 
management, issue resolution and deliverable signoff management. 

 Managed a portfolio of 20+ development/implementation projects in a 36 month timeline.  
 Responsible for managing a client portfolio of custom application development projects totaling 

35,000 billable hours over 18 months.  The completed solution automated the current 
manufacturing processes and supports 11,000 dealers, 94, 000 customers.   

 Managed the implementation to replace a Virginia’s 25-year-old, legacy Voter Registration 
System.  The new system features real-time interfaces to several state agencies and a 
centralized voter registration database. 

 Led a 15 member project team to develop and implement a statewide Campaign Finance 
Reporting System.  The project included system design, development, testing, data conversion, 
and deployment releases. 

 
ADESA: 2001 – 2004 

Senior Project Manager 

 Project Manager within the Software Development Group responsible for financial planning, 
project management and implementation of several new business line applications for ADESA’s 
subsidiary companies. 

 Managed the development and quarterly product releases for a loan transaction system; utilized 
by 80 financial offices and approximately 950,000 loan  transactions and 8,900 active accounts. 
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 Executed Analysis, ROI and Feasibility Assessment for the National Vehicle Donation Center and 
Impact salvage auctions.  Selected and implemented a customizable COT’s workflow/document 
management solution within proposed budget.  

 Managed the integration of Mitsubishi’s Remarketing Information Management System to 
ADESA’s Auction Management System, encompassing financial data transfers, file layouts, 
functional specifications and report layouts. 

 
IBM (Tivoli Systems): 1997 - 2001 

Professional Services, Engagement Manager (3.5 years) 

 Key point of contact for external clients requesting implementation and development work to 
the Tivoli Service Management suite of products.  I was responsible for driving revenue, contract 
negotiations, resource allocation, deployment deliverables, technical reviews, implementations 
and managing 30+ billable resources.    

 Successfully managed 40+ implementation projects (4 week to 3+ years) simultaneously while 
meeting requirements, budget, profitability, and deadlines throughout all phases of a project 
(scope to acceptance). 

 Simultaneously managed three nationwide implementation projects over a two-year period 
which included deployments to 5,000 end-users.  

Integration/Implementation Consultant (.5 years) 

 Designed and implemented customized solutions for customer needs in cross-platform, client-
server environments using a 4th generation language (KML) supporting all RDBMS. 

 Created technical design documents that illustrated GUI interfaces, screen layouts, data schema 
and provided on-site implementation of code, training, and follow-up technical support. 

 

USA Group (Sallie Mae): 1993 - 1997 

Programmer/Systems Analyst 

 Software development and implementation of a fee billing/accounting system (EAGLE II). 

 Facilitated JAD sessions, refined business procedures, designed screens, reports, file 
specifications, and processing schedules according to customer specifications. 

 Programmed online and batch programs which included screens, internal and external reports, 

database manipulation, and system balancing. 
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Wendi Mott 
Voter Registration Subject Matter Expert 

Wendi is a detail-oriented software quality assurance and business 
analyst with over ten years of experience in voter registration and 
campaign finance applications.  She has been exposed to all aspects 
of the software development project life cycle. Wendi is organized 
and possesses good oral and written communication skills. 
Experience 

Quest Information Systems: 09/2004 – Present 

Business Analyst/Quality Assurance Lead 

FirstTuesday® - Indiana Statewide Voter Registration 

 Ensured overall quality of the Indiana Statewide Voter 
Registration System.   

 Oversaw System Testing and User Acceptance Testing, which 
involved the creation of over 700 test cases and scripts.   

 Assisted in the application implementation of a statewide voter 
registration system.   

 

Business Analyst/Quality Assurance Lead 
Virginia Statewide Voter Registration 

 Ensured overall quality of the project.  
 Generated test plans to assist in internal testing as well as client 

testing.  
 Wrote and executed over 200 manual test scripts/scenarios 

using design specifications, user requirements and 
meetings/discussions with the client. She notated test results 
and documented issues.   

 Performed regression tests and worked closely with business 
analysts and developers to describe problems and suggest 
possible solutions or alternative measures for correcting 
problems.  

 Served as liaison between the company and the client.  

 
NSB Group, Inc: 03/1999 - 02/2004 

Support/Business Analyst, Quality Assurance  

 Provided support to end users on NSB Group, Inc.’s Planning 
and Allocation software.  

 Identified, researched and resolved technical problems and 
assisted in application training and best practices.  

 Responded to telephone calls, emails and personnel requests 
for technical support.  

 

 

Competencies 

Quality Assurance and Testing 

Database Design and 
Implementation 

Training & Application 
Implementation 

Customer Support  

Help Desk 

 

Education 

BS in Apparel Merchandising,  
Indiana University 
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 Documented, tracked and monitored problems to ensure a timely resolution.   
 Evaluated and tested NSB Group’s Planning and Allocation software, programs against 

design specifications, user requirements and personal retail experience.    
 Worked closely with developers to describe problems and suggest possible solutions or 

alternative measures for correcting problems.   
 Created a static database to be used in automated testing.   
 Generated test plans and scripts to allow for automated regression testing.   
 Assisted in the writing and revising of specifications for new software programs.    

 
Paul Harris Stores, Inc.: 10/1993 - 03/1999 

Merchandise Planner/Distribution Manager 

 Created merchandise plans, assortment plans and promotional and clearance strategies.   
 Compared overall performance of a department with pre-determined criteria to 

maximize sales, margins and turns.  
 Oversaw the distribution of a department's merchandise through direct reporting 

merchandise distributors.   
 Worked directly with other merchandise planners and product development staff. 
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Kelly Sprague 
Voter Registration Subject Matter Expert 

Kelly is a detail-oriented Customer Support Consultant with over 20 
years of experience in project management, sales, customer support, 
application development, quality assurance, documentation and 
presentation skills. She has a strong background in customer support 
with State and County government software in a broad assortment of 
applications. Kelly is organized and possesses good oral and written 
communication skills. 
Experience 

Quest Information Systems: 09/2004 – Present 

Project Manager - Indiana Secretary of State 

 Assisted in the application implementation of a statewide 
voter registration system.   

 Helped defined system, implementation and training 
requirements. 

 Oversaw several implementation activities and end user 
training.   

 Coordinated the activities of five County Coordinators 
including the creation and execution of individual county 
implementation plans.   

 Delivered end-user system training via classroom and Internet 
to accommodate various learning methods; created step-by-
step user documentation. 

 Continues to provide support and interface with county 
officials. 

 

Business Analyst - IN DOE SIS Feasibility Study  
 Assisted with the development of online surveys.  
 Assisted with compiling and documenting survey results. 
 Assisted with researching alternative solutions. 
 Assisted with conducting phone interviews to other states and 

various Indiana school corporations. 
 Assisted with the final Feasibility Study document, describing 

the possible approaches and recommendation of the feasibility 
study. 

 

Manatron: 1988 – 2004 

Consultant, Project Manager, County Government 

 

 

Competencies 

Project Management 

Training & Application 
Implementation 

Customer Support  

Help Desk 

 

 

Education 

Business and management 
studies:  Indiana University and 
Indiana Vocational-Technical 
College 
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 Served as project manager for Manatron’s Visual Voter product that supported the county 
office of Clerk. 

 Assisted in the application implementation and training of the county offices of Auditor 
and Treasurer. 

 Duties included product design, presentation, contract activities, site analysis, 
conversions, software testing, documentation, implementation and user meetings. 
Supported additional software applications.   

 Provided phone and onsite support to end users on the planning and installation of each 
application. 

 Identified, researched, and resolved technical problems as well as assisted in application 
training and development of application best practices.    

 
Carroll County Clerk's Office: 1983 – 1987 

Deputy Clerk 

 Oversaw Child Support, Small Claim filings and Voter Registration data entry.   
 Handled daily bookkeeping and miscellaneous case filings, maintained and produced the 

Carroll County payroll, real estate transfers and tax billing data entry.  
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James Darragh, Ph.D. 

Voter Registration Subject Matter Expert 

Since joining GCR in 1997, Dr. Darragh has been responsible for designing and 
implementing multiple systems which address mission critical applications for 
both governmental as well as corporate interests. He has over thirty years of 
experience in the design of applications for a wide range of user 
requirements and has served as quality control manager on key projects. 
Dr. Darragh is a SharePoint user and an implementer and user of TFS and 
Visual Studio.NET. He has extensive experience with SQL server and imaging 
software. 

 

 Over 9 years hands-on experience working on Louisiana’s election system, ERIN 

 Has worked with the LA Secretary of State since 2005 

 Designed the new ERIN system database, technical architecture, legacy data 
migration and validation, TFS development workflow and accounting system. 

 Designed and implemented multiple systems for government entities 

 

 

Specific Project Experience 

Project: Elections and Registration Information Network – ERIN  

Description: ERIN manages all voter registration and election related tasks. The 
revised ERIN system is a technology update and redesign of the State’s old 
AS400 system. Enhancements included process improvements and new 
features to address changes in Federal Law, reporting requirements, and 
broader accessibility to voter registration.  

Application Type: SQL Server, .NET Win Form and Web Form applications. 

Customer Type: State Government 

Customer: Louisiana Secretary of State 

Role/Responsibility: Project Role: Dr. Darragh was the project manager and 
principal system architect. He was a member of the requirements team that 
documented legacy system functionality and new ERIN system requirements. 
He designed the new ERIN system database, functional architecture, legacy 
data migration and validation, and startup procedures and system integrity 
validation. He managed the technical staff and oversaw the project quality 
control and testing, and was the principal communicator with the client. 

Dates: July 2005 – Present 
 

  

  

Technical Skills 

Database Architecture and 
Design, Normalization, Program 
Architecture and Design, Object 
Oriented Design 

Development 
Environment/Languages 

SQL Server, Visual Basic .NET, 
Visual Basic, C, C++, Clipper, 
Novell  

Education and Training 

Ph.D., Mathematics, 1974 
Northwestern University 
Evanston, Illinois 

B.A., Mathematics, 1967 
California State University at 
Long Beach 
Long Beach, California 

Microsoft Trained in .NET 
development and OLAP 

 



State of Washington OSOS RFP NO. 14-13 Business Requirements December 1, 2014 
 

Quest Information Systems  Page 51 

 
Darrin Snider 
Business Analyst / Technical Writer 

Darrin has twenty years of broad, overlapping experience in the IT 
industry including five years as a business analyst/project manager, 
five years as a network administrator, and ten years as a software 
developer.  He has additional experience as a consultant (3 years), IT 
manager (5 years), and entrepreneur (2 years).  His specialized 
experience includes customer resource management, sales force 
automation, marketing campaign automation, healthcare, new media 
production and education. 
Experience 

Quest Information Systems: 3/2013 – Present 

Business Analyst 

 Develop requirements for Statewide Voter Registration Web 
Services Framework and electronic pollbook interfaces 

 Elicit requirements using interviews, document analysis, 
surveys, site visits, business process descriptions, use cases, 
scenarios, event lists, competitive product analysis, task and 
workflow analysis, and/or viewpoints. 

 Work closely with development team and clients on proposed 
solutions. Monitor milestones and review deliverables. 

 Key member of development team in designing and executing 
proof of concept for SharePoint-based legal tracking 
application for the State of Colorado.  Managed development 
team, created proposal for final product, assisted with 
subsequent RFP  

 

Galvin Technologies – 06/2012 – 01/2013 

Business Analyst, Support Manager, Internet Marketing Specialist  

 Create SEO-friendly content for client websites and social 
networks including ghost blog posts, tweets, news and press 
releases, Facebook posts, Linked-In forum participation, and 
blog commenting on related sites. 

 Act as point of contact for all customer support calls. Manage 
client relationships. Coordinate all support-related projects 
through development and implementation. 

 

ChaCha Search, Inc. – 06/2011 – 04/2012 

Technical Business Analyst  

Ad 

 

Competencies 

Business Analysis Skills 

Requirements Definition 

Requirements Documentation 

Business Process Re-
engineering 

Project Planning 

Project Management 

Ad hoc reporting 

Technical Writing 

 

Development Technologies 

SQL Server 

ASP.NET 

C# 

Visual Basic 

SharePoint 

 

Server/Network Technologies 

Windows Servers 

Linux Servers 

Cisco Routers and Switches 

PIX Firewalls 

PCI  Compliance Regulations 

 

 

Education 

Indiana University - 
Bloomington, Indiana 

Bachelor of Arts: Computer 
Science -- Concentrations in 
Information Systems Design, 
Project Management and 
Technical Writing. 

Two additional years spent as 
Business/Finance Major. 
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 Worked with the product manager or project sponsor to document the product's vision and the 
project's scope. 

 Wrote requirements specifications according to test-driven and behavior-driven (TDD / BDD) 
development standards using Cucumber / Gherkin. 

 Key member of Powered By/Widget development team in design and specification of a portable 
applet for partner web sites. 

 Served as key member of the implementation and quality team in support of ChaCha's 
integration with Dexetra's IRIS Android application. Made recommendations to content and 
engineering teams to improve performance and raise quality to meet user and business 
expectations. 

 Managed affiliate traffic quality and made recommendations for site optimization and business 
process changes using metrics and thresholds taken from Adometry and Ominture for a 
ComScore Top 50 web site. 

 
The Jackson Group - Integrated Marketing Communications: 08/2006 – 06/2011 

Business Analyst / Project Manager, Technical Services Manager 

 Work directly with clients during discovery phase of projects. Perform requirements gathering 
and workflow analysis. Map business rules against functional and business requirements. Set 
expectations and metrics for success criteria. Produce all design artifacts. Lead development of 
formal technical proposals for clients. 

 Design and architect new software projects using use case/UML modeling in both Agile and RUP 
environments. Coordinate with programming team leaders to develop iterative production 
timelines. Ensure projects remain within scope and budget, meeting business requirements and 
success criteria. 

 Designed and built a web-based ticketing application that stores venue configurations, event 
profiles, and schedules; allows general public to search and purchase tickets for events online; 
handles seat assignments; generates all event management reports; and integrates with existing 
ecommerce site. System is currently in use and processes orders for approximately 250,000 
tickets over forty small-stadium events per season. 

 
The 2MI Group – Custom Software Development: 05/2004 – 06/2006 

IT Manager / Co-Owner 

 Provided overall technical vision and strategy for a small startup company. 
 Managed five-person in-house programming team as well as on-site and offshore 

subcontractors as needed. 
 Designed, architected, prototyped, and managed development of a criminal case management 

system currently being used by multiple police departments and drug taskforces in the state of 
Indiana.  

 Designed, architected, prototyped, and managed development of a criminal case management 
system currently being used by multiple police departments and drug taskforces in the state of 
Indiana.  

 Designed, architected, and built web-based business management suite including calendar, 
contact manager, marketing campaign manager, project manager, time tracking, and other 
office communications systems. 

 Key developer in project to build a web-based sales quote management system for a large 
nation-wide corporation.  
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Integrated Network Strategies: 05/2001 -- 05/2004 

Consultant 

 Supported clients as web developer, business analyst, custom application developer, and 
network administrator.  Served as technical contact during all phases of the sales cycle, and 
provided all post-sales support. 

 Designed and built time tracking and priority management software for national service 
organization. 

 Designed and built open house web site for large realty organization. 
 Designed and built youth sports on-line registration system for two local sports organizations. 
 Designed and built custom functionality for IAS Visual AccountMate systems. 

 
ConTech, Inc: 05/1999 – 05-2001 

Systems/Network Analyst 

 Responsible for all internal computer and network operations for company. 
 Designed and developed in-house CRM, help desk, sales forecasting, and business management 

systems. 

 
Suburban Health Organization:  02/1998 – 04/1999 

Systems/Network Analyst 

February 1998 - April 1999 

 Administered three-site WAN and dedicated connections to partner hospital organizations. 
 Helped to implement and integrate EDI system with existing data warehouse  
 Developed ad-hoc reporting and analysis tools as needed. 

  

Community Hospitals Indianapolis:  02/1996 – 01/1998  

Server Support Analyst 

 Responsible for server and desktop support for four servers and 125 users. 
 Administered departmental data warehouse. 

 
SayTech Corporation:  09/1992 – 02/1996 

Software Developer 

 Developed to specifications the first three versions of a remote multimedia training and 
presentation system. 

 Designed, developed, documented, and maintained over 20 pre-packaged and custom software 
packages for the education market. 

 Served as technical contact during all phases of the sales cycle, and provided post-sales technical 
support. 

 

  



State of Washington OSOS RFP NO. 14-13 Business Requirements December 1, 2014 
 

Quest Information Systems  Page 54 

 

Matt Hazard 

Voter Registration Subject Matter Expert 

Matt is skilled in the development of usable and consistent documentation. 
He has comprehensive training in technical writing including developing 
online-help, user manuals, quick reference cards, technical marketing 
materials, training materials, internal communication and presentations. 

Experience 

Quest Information Systems:  11/2004 – Present 

Technical Writer 

 Developed technical documentation for the State of Virginia 
Statewide Voter Registration System 

  

Roche Diagnostic:  6/2007 – 09/2010 

Technical Writer 

 Developed and maintained two large SAP help systems in InfoPak, 
each with more than 3000 task based documents (PSMs). 

 Implemented RWD uPerform as a replacement for InfoPak. 
 Trained users in the use of Infopak and uPerform. 
 Redesigned Roche's PSM creation process to increase efficiency and 

usability. 

 

IMA:  04/2007 – 05/2007 

Technical Writer 

 Created a Quick Start guide for a web application.  

 Included both field level and task based information allowing users 
to be up and running as quickly as possible.  

 

First Advantage:  11/2006 – 03/2007 

Developer 

 Developed a three-part comprehensive help system.  

 Developed a training manual that walks users through basic 
functions of the software. 

 Created a user guide that contained task based instruction for every 
task that could be completed with the software. 

 

 

 

Competencies 

Technical Writing Skills 
Technical and User 
Documentation 
Online Help and 
Documentation Development 
Training Development 

 

Technologies 

MS Word 
SAP 
RoboHELP 
Adobe PageMaker 
Adobe InDesign 
Adobe Photoshop 
Adobe Captivate 
Microsoft Office 
RWD InfoPak 
RWD uPerform 

 

Education 

BA in Technical and 
Professional Communication, 
Cedarville University 
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 Designed and wrote a context sensitive help system that contained field level content. 

 

Forum Credit Union:  11/2004 – 11/2005 

Technical Writer 

 Created several video and text based user guides encompassing everything from using the 
software to installation tasks for the implementation team. 

 Developed video tutorials for use as training material online help system. 
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Kristin Arabally 

Business Analyst / Technical Writer 

A member of the GCR staff since January 2009, Ms. Arabally has over 
thirteen years of enterprise level system/application experience in all 
phases of the System Development Life Cycle across a variety of roles 
including developer, business analyst, team lead, and tester.  

 

 Over 5 years hands-on experience working on ERIN  

 Managed the TFS work item system on the ERIN project 

 Assigned all tasks to developers on the ERIN project 

 Documented the requirements for multiple large projects 

 

Specific Project Experience  

Project: Elections and Registration Information Network – ERIN  

Description: ERIN manages all voter registration and election related 
tasks such as poll lists, absentee voting, polling places, and election 
costs. This system began as a conversion of the state’s large 20 year old 
AS400 system and has expanded in scope.  The most recent 
enhancements have been related to voter facing websites and apps 
that provide a quick guide to voter information and election data.  
Some of the specific projects are as follows: 

 Three similar websites were created that allow voters to 
register and make changes to their voter registration data online and to 
register to vote as an absentee.  Each of these websites (online voter 
registration, online absentee request, and online Federal Post Card 
Application completion) interacts with the Office of Motor Vehicles 
(OMV) to retrieve the voter’s driver’s license record and signature 
image.  If the user enters a specific set of personal data on the website 
and it matches the data on their OMV record – the system will 
complete a soft copy of the required registering paperwork and “sign” 
with their electronic signature images.  The soft copy is made available 
for viewing within the ERIN voter registration application forms. These 
websites help to keep the Secretary of State’s office current with the 
ability to do these types of things online, and helps to keep the 
Registrar of Voters (ROV) offices more paper-free. 

 An election information notification service allows voters to 
sign up online to receive email notifications regarding election details 
(e.g. election reminders, polling place change notifications, etc).  

 The Voter Portal enables voters to find answers to questions 
such as: Who is my registrar of voters?  When is the next election?  
Where do I vote?  What items will be on the ballot? 

Education and Training 

B.S., Business Information Systems, 
2000 
Taylor University 
Upland, IN 

 

Technical Skills 

SQL Server, SQL Report Writer (SQR), 
Merant Tracker, Rational Suite, SELECT, 
Visio, XML, Java, WebSphere, Forte, 
Word, Excel, PowerPoint, Lotus Notes, 
ECS Monitor, C++, VB, COBOL, JCL  
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Application Type: SQL Server 2005, .NET Win Form and Web Form applications. 

Customer Type: State Government 

Customer: Louisiana Secretary of State 

Role/Responsibility: Ms. Arabally manages developer workloads, prepares software design specification 
documents detailing how the application design would accomplish the client's functional requirements, 
and tests developer’s work before sending it on to User Acceptance Testing.  She has been involved in 
this capacity in nearly every large effort that the Secretary of State’s office has introduced in the past 5 
years.    

Dates: January 2009 – Present 
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Mike Cameron 

Technical Architect 

Mike is an Architect/Developer/Database Analyst with a varied 
development background that includes using SharePoint Server 2007, 
SSRS, SSIS, Together Soft, Rational Rose, Dream Weaver,  Java, 
JavaScript, JSP, C/C++, Visual C++, VB, VB Script, VB.NET, C#, ASP.NET, 
ASP, HTML, VSS, Subversion, Tortoise for SVN, Cold Fusion, SQL 
Server 2000/2005/2008, and Oracle.  He has excellent communication 
skills, is a quick learner (able to quickly adapt to any 
situation/environment) and is able to quickly make sound technical 
decisions. 

Experience 

Quest Information Systems: 11/2013 – Present 

Software Architect/Lead Developer 

 Lead Architect and Project Leader for the Indiana and Virginia 
Statewide Voter Registration Systems 

 Lead the Quest Development Team in the implementation of 
new tools and technologies 

 Work with Executive and Services Delivery Management to 
develop and implement system enhancements to satisfy 
legislative and functional requirements of the States of Indiana 
and Virginia 

 Identify opportunities to leverage technologies for the overall 
improvement of both Quest's and customers' applications and 
processes 

 Work with external organizations to ensure their integration 
with key customer technology initiatives 

 

Zotec Partners:  08/2013 – 11/2013 

Product Support Team Lead/Developer 

 Assisted with SQL Server upgrade migration project. 
 Worked on updating stored procedures to remove hardcoded 

Server and Database names by implementing Dynamic SQL. 
 Replaced embedded data sources with shared data sources in 

SSRS RDLs. 
 Replaced hard coded Server and Database names by 

implementing Dynamic SQL in the embedded Datasets. 
 Implement enhancement to Enterprise Win App implemented 

in WPF. 

 

 

 

 

Competencies 

Platforms 

Windows 95/98/NT/2000/ 
XP/Vista/Server 2003/Server 
2008, UNIX/LINUX   
 
Software/Applications  
Together Soft, Rational Rose, 
Tomcat, IIS, Share Point Server 
2007, SQL Server Reporting 
Services (SSRS) 
 
Development 
Web Services (RESTful and 
XML), XML, C#, .NET 1.1, 2.0, 
3.0,  3.5 & 4.0, Java Script, 
JQuery, JSON, HTML, DHTML, 
Cold Fusion, SOAP, Oracle, 
Oracle Designer 2000, JSP, 
C/C++, Java, JNI, JINI, RMI, WSS 
3.0, MOSS 2007, Access, VB, VB 
Script, ASP, Adobe Photoshop, 
FrontPage 98/2000, JBuilder 
4.0, MS Interdev, Dream 
Weaver MX, Cold Fusion Studio 
4.5  
 

Professional Affiliations 

Vice President of Indiana State 
University's (ISU's) chapter of 
The Society of Physics Students 
Member of American 
Mathematical Association 

 
Education  

Indiana State University, Terre 
Haute, IN (05/98) 
Master Science - Math and 
Computer Science 
   
Indiana State University, Terre 
Haute, IN (06/93) 
Bachelor Science                   
PHYSICS 

 



State of Washington OSOS RFP NO. 14-13 Business Requirements December 1, 2014 
 

Quest Information Systems  Page 59 

 Implement enhancements to .NET 2.0/4.0 Web Applications using 
JavaScript/AJAX/JQuery/JSON/C#/WCF 

 
IU Health:  05/2011 – 08/2013 

Senior Database Analyst/Developer 

 Business/Technical Lead for a large team project dealing with Medicare data. 
 Create/Manage the vision of future infrastructure/architecture of how technology is used to 

satisfy the growth of the department's business. 
 Design and Implement SSIS packages to integrate data warehouse for clients. 
 Support and enhance existing web application. 
 Design and Develop new web applications and data bases. 
 Communicate, Conceptualize, Design and develop new custom windows/console/Web 

applications in .NET 2.0/3.x/4.0 to accomplish tasks that other technologies cannot achieve.  
 Design and develop new SSRS Reports and new Crystal Reports. 
 Design and implement new client integrations and data migrations. 
 Continuously writing queries to analyze PHI data to prepare reports. 
 Manage the entire life cycle of projects. 

 

Robert Half Technologies:  01/2011 – 05/2011 

Consultant at IU Health 

 Design and Implement SSIS packages to integrate data into warehouse for clients. 
 Supported and enhanced existing web application. 
 Design and implement new client integrations and data migrations. 
 Continuously writing queries to analyze PHI data to prepare reports. 

 

Strategic Data Management: 09/2009 – 11/2010 

Consultant Development Manager 

 Manage a team of developers. 
 Created the development methodology and standards to obtain the business goals.  

Championed the cause for the technology team to achieve the goals set forth by executive 
management. 

 Translated business goals and requirements into projects and identified mile stones the 
technology team needed to reach to satisfy those business goals. 

 Primary software designer/architect for the team. 
 Design BIaaS (Business Intelligence as a Service) Solutions using .NET and SharePoint Server 

2007 framework.  
 Build Custom Reports and KPI Dashboards 
 Create Custom Web Parts and Custom  .Net Libraries to add functionality to various portals 
 Designed Database architecture for Diabetes portal, where patients can upload and track, and 

manage their data and collaborate with nurses and doctors who can also monitor patient data 
securely. 

 Create and design custom themes and CSS layouts for clients portals 
 Develop custom applications as a consultant to clients as needed 
 Design application architectures for clients 
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 Implement Database designs for client custom data sources 
 Design and use Project management portal in SharePoint for clients and for internal project 

tracking  
 Served as a BA and DBA to analyze, Design and Implement a Data Migration project from 2 

legacy systems to a data Warehouse using SSIS and then loaded data into Dynamics GP from 
data warehouse using SSIS and E-Connect SSIS Dynamics GP toolkit for a client 

 Worked with Business and IT people in various locations and countries to gather requirements 
and understand the legacy systems and goals of project 

 Designed/documented the data structure of legacy systems and data structure of Data 
Warehouse to document the proper data mappings to move legacy data into warehouse via 
custom SSIS package I developed 

 Built the proper data mappings to move data from warehouse to Dynamics GP via custom SSIS 
package 
 

Ivy Tech of Indiana:  04/2006 – 07/2009 

Adjunct Faculty  

 Teach Intermediate Algebra 
 Teach College Algebra 

         

Healthx Inc: 04/2006 – 07/2009 

Developer II 

 Support existing web portal apps. in .net 1.1/2.0/3.5/C# 
 Design and implement new apps. for the web portal 
 Design and implement new data validation win app. In C#/.net 2.0 
 Designed and implemented a Rules Engine to make the data validation more robust and 

supportable for any data source 
 Implemented various custom web controls and SSO services to work with various 3rd party web 

service vendors 

 

Exact Target: 11/2004 to 4/2006 

Developer 

 Worked on the UI web application team.  worked on CSApps development team to support 
production application 

 Implement new interface requirements 
 Bug fixes and implemented enhancements to existing features 
 The web application was written with an n-tier architecture in asp.net and C# 
 The creation and maintenance of cutting edge custom controls were a part of daily duties 
 Work with SQL Server Reporting Services to implement and support middle tier/UI design to 

display cutting edge graphical web reports 
 Work closely with the QA and customer support teams to solve customer problems and 

application bugs 

 

Covance: 7/2004 to 11/2004   
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Contract Consultant 

 Worked on a project to develop automated ECG analysis 
 The application required the development of an algorithm that analyzed ECG's in drug studies 
 The software made annotation marks on the wave forms at key points to produce data that 

identified highly sophisticated cardiologist recommendations that would normally be done by 
technicians before being formally reviewed by doctors  

 Complete SDLC and full ER/ES & Part 11 validation documentation creation  
 Several roles performed including business analyst, project management, senior level developer 

and team lead  
 As a business analyst, created, prepared, coordinated and scheduled review meeting with key 

players to produce a professional grade set of  part 11, ER/ES compliant documentation to 
validate the software being developed, while being responsible for delivering documentation 
with appropriate signatures and dates, defined by established software development processes  

 

NorCam Systems:  10/2002 to 7/2004 

Contract Consultant 

 Held the responsibility of creating the Dev team and managing Dev team 
 Created the application suite prototype in ASP 
 Redesigned and implemented suite of applications in .NET 1.1 
 Managed and led the technical team in Requirements gathering, design and development 
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Cory A. Biggs 

Senior Software Developer 

Cory has over 11 years of application and website development 
experience. He has worked in all phases of the software 
development lifecycle, including requirements gathering, design, 
development, quality assurance, and support. He has strong 
technical skills, a great deal of business knowledge, and is an 
excellent problem-solver. He brings a long history of hard-work, 
dedication, and quality work to every project. 

Experience 

Quest Information Systems:  11/2004 – Present 

Software Engineer 

Indiana Election Division/Virginia State Board of Elections 

 Development Team Lead for the FirstTuesday® statewide 
voter registration system 

 Significant contributor to the management of statewide 
voter registration system development 

 Provide quality assurance oversight during design process   
 Develop web services to transfer information from state 

agencies 
 Provide support for applications post implementation   
 Create design documents for enhancement requests 
 Design and develop reports for the statewide voter 

registration systems 
 Improve system performance by use of updated SQL stored 

procedures 

 

Indiana University Civic Leadership Development Club and 
Bloomington Montessori School:  10/2002 – 05/2004 

Website/Database Developer 

 Contributed to the creation of a website and database for 
elementary school that would allow administration to 
become more efficient, eliminate paperwork, and give 
parents more access to information 

 Met with client to determine system requirements 
 Designed and developed website using HTML and PHP as 

well as a database using SQL  

 

 

 

 

Competencies 

Skills 

Web Application Design and 
Development 

Web Design and Development 

Object-Oriented Design and 
Development 

Web Services 

Database Design and 
Development 

Application Support 

Reports Design and Development 

 

Programming Languages 

ASP.NET, C# .NET, HTML, SQL, T-
SQL, JavaScript, PHP 

Databases 

SQL Server 2000, 2005, 2008 

Development Technologies 

ASP, .Net 3.0, 3.5, SQL Reporting 
Services, AJAX text 

 

Certifications 

MCP, MCAD, MCTS, MCPD 

 

Education 

B.S. in Computer Information 
Systems, Indiana University 

B.S. in Operations Management, 
Indiana University 

B.S. in Business Process 
Management, Indiana University 
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Kevin Reid 

Quest FirstTuesday® DBA 

Kevin has successfully designed and implemented custom enterprise 
solutions for over 20 years.  He has extensive experience with the 
software development lifecycle process including database 
technologies, architecture, development leadership and global 
deployment. 

Experience 

Quest Information Systems:  03/2000 – Present 

Software Architect 

Kevin provides technical support for multiple applications and 
customers including various Campaign Finance Projects as well as 
multiple state implementations of FirstTuesday®. He provides internal 
expertise for database performance tuning and programming. 
   

Senior Software Engineer/Architect:  07/2004 - Present 

 Architected, designed and implemented database model for a 
multiple state implementation of FirstTuesday® (statewide 
voter registration systems).  

 Architected, designed and implemented a common database 
model for a multiple state implementation of FirstTuesday® 
(campaign finance systems).  

 Architected, designed and implemented a common database 
model for a multiple county implementation of FirstTuesday® 
(electronic poll book).  

 Architected, designed and implemented SSIS packages for 
external agency importing and exporting of data for external 
voter validation.   

 Architected, designed and implemented SSIS packages 
exporting and importing of voter registration, absentee and 
signatures from our FirstTuesday® (statewide voter registration 
systems) to/from our FirstTuesday® (electronic poll book). 

 Provided upgrade plans for upgrading the servers, SSRS, SSIS, 
SSAS objects from sql2005 to sql2008 and sql2008 to sql2012.  

 Provides database performance tuning using SQL tuning 
methods and usage of sp_dm procedures.   

 Setup and maintains SQL Transactional Replication from voter 
registration transactional database to reports database server 
for reporting and extracts. 

 

 

 

 

Competencies 

Programming Languages 
T-SQL, PL/SQL, ASP, VB, C#, 
HTML 
 
Databases 
Microsoft SQL Server 2000, 
2005, 2008, 2012, MS Access, 
Oracle 7, 8, 9i 
Database Technologies 
SSRS, SSIS, SSAS, Replication, 
Log Shipping, TSQL 
 
Development Technologies 
ASP, .Net 1.1, 2.0, 3.0, 3.5,  
Oracle Forms 

 
 

Certifications 

MCP 
 
 

Education 

BS in Electrical Engineering, 
Saginaw Valley State University 
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 Implemented SSAS cubes for application performance monitoring and Election Day reporting 
statistics. 

 Implemented SSIS packages for daily batch processing of information and dba specific tasks. 

 
RASK:  01/2006 – 01/2007 

Senior Software Engineer/Architect 

 Designed and developed system architecture for an N-tier .Net application that enabled web 
data entry with synchronization of data with QuickBooks. 

 Utilized SQL Server 2005, C# and windows services. 

 

Landis & GYR:  10/2004 – 02/2006 

Senior Software Engineer/Architect 

 Designed and developed system architecture for an N-tier .Net application that enabled a 
customer portal for the viewing of client data and test results. 

 Designed and implemented a customized electronic configurator for ordering specific modeled 
equipment based on user selection components. 

 Utilized  Oracle 9i, .NET for Oracle data adapters and VB.Net 

 
Rose-Hulman University:  01/2004 – 07/2005 

Senior Software Engineer/Architect 

 Designed and developed system architecture for an N-tier .Net application that enabled 
students, professors and advisors to view, comment and track student project assignments and 
rubric results. 

 

Noblesville Permits and Development:  03/2003 – 02/2004 

Senior Software Engineer/Architect 

 Designed and developed system architecture for an N-tier .Net application that enabled county 
workers to submit and track inspections of building permits. 

 

Indiana Election Division:  04/2002 – 02/2004 

Senior Software Engineer/Architect 

 Designed and developed system architecture for an N-tier .Net application that enabled election 
officials to set up campaign finance filing schedules for candidates and candidates to record 
financial information to automatically produce scheduled filing reports.  

 Created data entry pages for third party data entry specialists for candidates who were required 
to have financial information recorded.   The application allowed for data entry based on filing 
documentation to extract the information from the filings to create financial information for 
auditing and filing purposes. 

 

Rhode Island Election Division:  10/2001 – 07/2003 
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Senior Software Engineer/Architect 

 Designed and developed system architecture for an N-tier .Net application that enabled election 
officials to setup campaign finance schedules for candidates and candidates to record financial 
information to automatically produce scheduled filing reports.  Automated the process of 
notification campaign fines based on late or unapproved filings. 

 
Citizens Gas:  06/2001 – 09/2001 

Software Engineer/Architect 

 Designed and developed system architecture for an N-tier .Net application that enabled a 
customer portal for viewing human resource information. 

 Utilized  Oracle, .NET for Oracle data adapters and VB.Net 

 
 
IndianaINTERNnet:  01/2001 – 06/2001 

Software Engineer/Architect 

 Designed and developed system architecture for an ASP Internet application that allowed 
students looking for internships to post resumes on their portal page and allow potential 
employers to search for specific matches based on job criteria, locality and school schedule. 

 
iProperty:  05/2000 - 12/2000 

Software Engineer/Architect 

 Developed an ASP Internet application for potential home buyers to create a personal portal to 
search and communicate with realtors regarding home viewing and purchasing.     

 

Dow AgroSciences :  02/1993 – 02/2000  

Programmer/Developer 

 Provided technical support for multiple applications and technologies that provided ability of 
global research scientists to run field trial studies to collaborate data with co-workers for 
analysis and FDA submissions. 

 Created and maintained a custom Oracle Forms application for lab project time tracking and 
deployed globally using a Citrix client.  

 Created and maintained a custom database archival solution storing data from global individual 
field trial systems so that data could be extracted for efficacy reporting across multiple research 
criteria.    
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B. Experience of the Consultant (SCORED) 

1. Consultant and Subcontractor Relevant Experience 

As outlined above in section 3.3 A1 and 2, Quest and GCR staff have extensive 
experience in voter registration and election systems in a variety of states. We work with 
state and local officials and staff to continuously improve those systems and process. 
We have included the following table which succinctly presents key project staff 
attributes: name, relevant experience, role, responsibilities and experience both career 
and relevant voter registration experience. 

Name 
Relevant 

Experience 
Role Project Responsibilities 

Career 
Experience/VR 

Experience 

Sean 
Fahey 

Indiana 
Statewide 
Voter 
Registration 
System  

Virginia 
Election and 
Registration 
Information 
System 

Service Delivery 
Manager 

Program Management, 
Customer 
relationship/satisfaction; 
services delivery 

20/6 

Jim 
Stewart 

Indiana 
Statewide 
Voter 
Registration 
System  

Virginia 
Election and 
Registration 
Information 
System  

Campaign 
Finance State 
Systems (CO, 
IN, RI, ME, 
AL) 

Project Manager Project Management & 
oversight for 
deliverables; resource 
management; services 
implementation 

20/7 
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Wendi 
Mott 

Indiana 
Statewide 
Voter 
Registration 
System  

Virginia 
Election and 
Registration 
Information 
System 

Voter 
Registration 
Subject Matter 
Expert 

OSOS and county user 
business process 
analysis, workflow 
analysis 

19/10 

Kelly 
Sprague 

Indiana 
Statewide 
Voter 
Registration 
System  

Virginia 
Election and 
Registration 
Information 
System 

Voter 
Registration 
Subject Matter 
Expert 

OSOS and county user 
business process 
analysis, workflow 
analysis 

20/10 

James 
Darrah, 
Ph.D. 

Louisiana 
Elections 
Registration & 
Information 
Network 

Voter 
Registration 
Subject Matter 
Expert 

OSOS and county user 
business process 
analysis, workflow 
analysis 

30/9 

Kristin 
Arabally 

Louisiana 
Elections 
Registration & 
Information 
Network 

Business 
Analyst/Technical 
Writer 

Business analysis and 
documentation 

13/5 

Darrin 
Snider 

Indiana 
Statewide 
Voter 
Registration 
System  

 

Business 
Analyst/Technical 
Writer 

Business analysis and 
documentation 

20/2 

Matt 
Hazard 

Virginia 
Election and 
Registration 
Information 
System 

Business 
Analyst/Technical 
Writer 

Business analysis and 
documentation 

10/2 
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Mike 
Cameron 

Indiana 
Statewide 
Voter 
Registration 
System  

Technical 
Architect 

System architecture 
design review and 
documentation 

20/2 

Kevin 
Reid 

Indiana 
Statewide 
Voter 
Registration 
System  

Virginia 
Election and 
Registration 
Information 
System 

Quest 
FirstTuesday® 
DBA 

Database design review 
and documentation 

20/14 

Cory 
Biggs 

Indiana 
Statewide 
Voter 
Registration 
System  

Virginia 
Election and 
Registration 
Information 
System 

Senior Software 
Developer; Team 
Lead 

Application technical 
design review and 
documentation 

12/10 

 

 

2. Other Relevant Experience 

Quest and GCR have deep experience in mission-critical IT endeavors in the public 
and private sectors. In addition to designing, developing, implementing and 
managing statewide voter registration systems in Indiana, Louisiana and Virginia as 
well as campaign finance systems in Alabama, Colorado, Indiana, Maine, Oklahoma 
and Rhode Island, Quest designed and implemented motor vehicle systems in 
Indiana, Louisiana and South Dakota as a partner with Unisys Corporation. This 
experience allows Quest to bring a unique perspective to the OSOS Elections 
Analysis and Business Requirements project. We understand the challenges, 
complexities and realities of large IT projects conducted on behalf of state 
government agencies.  

Quest provided key contributors to the Indiana BMV’s strategic information 
technology study performed in 1998.  This study was used to review potential 
directions for the replacement of their IT systems and to estimate the implementation 
and on-going costs for each potential direction. The study lead to the legislature 
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funding a seven-year project to replace all IT systems of the Indiana BMV.  Today, 
the Indiana BMV has successfully completed the implementation of all key systems 
and is leveraging the capabilities of the new systems to implement new business 
practices.  

Quest’s CEO, Steve McNear, chaired an IT subcommittee as part of a government 
efficiency commission for the State of Indiana. The Information Technology Working 
Group (ITWG) of the General Government Subcommittee of the Indiana 
Government Efficiency Commission was to evaluate the efficiency of all state funded 
agencies, departments and programs to make recommendations to improve 
efficiency and reduce waste or costs. ITWG was also charged with highlighting 
cases which might serve as models for the enterprise application of IT as well as 
examples of how individual agencies can utilize new information technology 
solutions to improve their efficiency, make their people more productive and connect 
citizens directly to government services. ITWG members focused the group’s efforts 
on key strategic issues which would have the most significant long-term impact. 
ITWG volunteers contributed hundreds of hours and made numerous sacrifices to 
contribute to improving the strategic and tactical operation of Indiana state 
government. Several innovations emerged from the feasibility study and Indiana 
Government is still implementing their recommendations today. 

3. Related Contracts and Experience 

Include a list of contracts the Consultant has had during the past 5 years that relate to 
the Consultant’s ability to perform the services needed under this RFP.  List contract 
reference numbers, contract period of performance, contact persons, telephone 
numbers, and fax numbers/email addresses.   

Contract State of Indiana – Voter Registration 

Reference number 67994-14; D2-3-13A 

Renewal: EDS #: D2-3-13A 

Contract period of performance 2004 - present 

Contact person Brad King, Co-Director, Indiana Election 
Division 

Telephone number 317-233-0929 

Fax number 317-234-2996 

Email address bking@iec.IN.gov  

 

Contract Commonwealth of Virginia – Voter 
Registration 

Reference number VA-0813201-Quest 

Contract period of performance 2004 - present 

mailto:bking@iec.IN.gov
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Contact person Matt Davis  

Telephone number 804-864-8905 

Fax number 804-864-8905 

Email address Matthew.davis@sbe.virginia.gov  

 

Contract State of Alabama – Campaign Finance 

Reference number PO #: 3475125 

Contract period of performance 2012 - present 

Contact person Adam Thompson, Deputy Chief of Staff, 
SOS Office 

Telephone number 334-353-7818 

Fax number 334) 242-4993 

Email address Adam.thompson@sos.alabama.gov  

 

Contract State of Colorado – Campaign Finance 

Reference number #09VAA00010 

Contract period of performance 2008 - present 

Contact person Steve Bouey, Assistant Director of 
Elections 

Telephone number 303-869-4939 

Fax number 303-869-4861 

Email address Stephen.bouey@sos.state.co.us  

 

Contract State of Indiana  – Campaign Finance 

Reference number EDS #: DS-5-14 

Contract period of performance 2006 - 2015 

Contact person Brad King, Co-Director 

Telephone number 317-233-0929 

Fax number 317-234-2996 

Email address Brad.king@iec.IN.gov  

 

Contract State of Maine – Campaign Finance 

mailto:Matthew.davis@sbe.virginia.gov
mailto:Adam.thompson@sos.alabama.gov
mailto:Stephen.bouey@sos.state.co.us
mailto:Brad.king@iec.IN.gov
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Reference number NO 94E-20121115000000001936 

Contract period of performance 2002 – present; upgrade project 2013 - 
2014 

Contact person Paul Lavin, Assistant Director of Elections 

Telephone number 207-287-3024 

Fax number 207-287-6775 

Email address Paul.lavin@maine.gov  

 

Contract State of Rhode Island – Campaign 
Finance 

Reference number  

Contract period of performance 2001 - present 

Contact person Richard Thornton, Assistant Director of 
Elections 

Telephone number 401-222-1907 

Fax number 401-222-3135 

Email address Rthornton@elections.ri.gov  

 

Contract ** State of Louisiana – Voter Registration 

Reference number  OCR# 139-300131 

Contract period of performance  5/1/2013-4/30/2015 

Contact person  Scott Mayers 

Telephone number  (225) 922-0626 

Fax number  (225) 922-2003 

Email address scott.mayers@sos.la.gov 

** - GCR reference 

  

mailto:Paul.lavin@maine.gov
mailto:Rthornton@elections.ri.gov
mailto:scott.mayers@sos.la.gov
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Other contracts outside the 5 years that also reflect Quest’s experience and ability to 
meet the requirements of the RFP: 

 

Contract State of Washington DOL 

Reference number KK247 

Contract period of performance 2008 (3/31/08 – 7/22/08) 

Description of Project Washington Data Acquisition & 
Management Practices 

 

Contract State of Washington DOL 

Reference number K227  

Contract period of performance 2007-2008 (11/19/07 – 2/20/08) 

Description of Project Washington DOL (Department of 
Licensing) Feasibility Study 

 

Contract State of Indiana, Department of 
Education 

Reference number MSA #415 – SOW #1  

Contract period of performance 2008- 2009 (10/27/08 – 03/03/09) 

Description of Project IN DOE (Department of Education) 
Feasibility Study (for a statewide student 
information system) 
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C. References (SCORED)   

List three references: 

REFERENCE #1 

Contracting Agency/Entity Client Name: 
Commonwealth of Virginia 

State Board of Elections 

Contact Name: Matt Davis 

Contact Title: IT Services Manager 

Description of Role / Responsibility the 
above contact person had in referenced 
contract work: 

On-going oversight and management of 
technical aspects of the VERIS voter 
registration system. Primary contact for the 
Quest support team. 

Mr. Davis was not involved in the original 
implementation project. All personnel involved 
in the original implementation project have 
since left the Virginia State Board of 
Elections, including the Secretary. 

Contact Phone Number: 804-864-8905 

Contact Email Address: Matthew.Davis@sbe.virginia.gov 

Applicable Dates of Contract Work 

December 2004 – Present 

Includes assumption of prime contract from 
Unisys for post-implementation support & 
maintenance plus an annual renewal of the 
support contract. 

Description of Role / Responsibility in 
referenced contract work: 

Partner with Unisys Corporation responsible 
for: 

 Customization & implementation of Quest 
FirstTuesday® HAVA-compliant SVRS [VERIS] 

 Provide Tier 3 application support 
 Training 
 Data conversion of historical data 
 Manage all above components through life of 

contract 
 Data conversion from mainframe database 
 Manage application software & database 

through life of contract 
 Manage enhancements & 2 annual software 

releases 
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REFERENCE #2 

Contracting Agency/Entity Client Name: 
Indiana Secretary of State Office 

Voter Registration  & Campaign Finance 

Contact Name: Brad King 

Contact Title: Co- Director, Indiana Election Division 

Description of Role / Responsibility the 
above contact person had in referenced 
contract work: 

On-going oversight and management of the 
Statewide Voter Registration and Campaign 
Finance Reporting Systems; acts as the 
Primary contact for the Quest support team.   

Contact Phone Number: (317) 232-3939 

Contact Email Address: bking@iec.IN.gov 

Applicable Dates of Contract Work 2004 – Present 

Description of Role / Responsibility in 
referenced contract work: 

Since 2004, Quest has worked effectively with 
the State of Indiana, Secretary of State Office 
and the Indiana Election Division, to manage 
the State’s Voter Registration and Campaign 
Finance Reporting Solutions (including 
Absentee Voting and Lobbyist and Election 
Reporting Solutions). Quest has an on-going 
support contract with the State for: 

 Customization & implementation of Quest’s 
FirstTuesday® Campaign Finance solution 

 Provide Tier 3 application support 
 Training 
 Manage all above components through life of 

contract 
 Manage application software & database 

through life of contract 
 Manage enhancements & software releases 
 Proficiency Management Program 
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REFERENCE #3 

Contracting Agency/Entity Client Name: Louisiana Secretary of State 

Contact Name: Scott Mayers 

Contact Title: Director of Information Technology 

Description of Role / Responsibility the 
above contact person had in referenced 
contract work: 

IT Director responsible for managing the 
contract work, approving requirements and 
system design decisions. 

On-going oversight and management. 

Contact Phone Number: (225) 922-0626 

Contact Email Address: scott.mayers@sos.la.gov  

Applicable Dates of Contract Work 

Current Contract Reference Number: OCR# 
139-300131.  Period of Performance: May 1, 
2013 – April 2013 

 

Initial Contract for this Work began July 2005. 

 

Description of Role / Responsibility in 
referenced contract work: 

Prime contractor responsible for: 

 Continued development of the Elections 
Registration and Information Network (ERIN) 
application including .NET programming, 
business analysis, and SQL Server support. 

 Planning, design, programming/development, 
data integration, configuration, installation, 
problem resolution, analytical services for 
continued system improvements. 

Identification, assignment and oversight of all 
work necessary for the successful completion 
of tasks identified by the Department that 
support its mission,  whether performed by 
Department or contractor personnel. 

 
 

mailto:scott.mayers@sos.la.gov
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D. Related Information (MANDATORY) 

1. Neither the Consultant nor the subcontractor have contracted with the 
State of Washington during the past 24 months.  While not within the last 
24 months, Quest has previously provided Washington DOL Feasibility 
Study (RFQQ-K227 - 11/19/07 – 2/20/08) and Washington DOL Data 
Acquisition and Management Practices (RFQQ-K247 (3/31/08 – 7/22/08). 

2. Neither the Consultant nor the subcontractor staff was an employee of the 
State of Washington during the past 24 months or is currently a 
Washington State employee. 

3. The consultant has not had a contract terminated within the last 5 years.   
4. N/A based on response to #3 above. 

 

3.3 E  OMWBE Certification (Optional) 

There is no minority-owned or women-owned participation in this proposal.  
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3.4 COST PROPOSAL 

A. Identification of Costs (SCORED) (Deliverables) 

In the table below, we have summarized project investment by deliverable. Upon 

completion and acceptance of a deliverable, Quest will invoice OSOS with net 30 

terms. We understand OSOS requires a 20% holdback which we have factored into 

the value of the final deliverable. After final acceptance of deliverable D5, we would 

expect payment of the total cost of D5 and the full amount of all holdbacks within 30 

days. 

Deliverable Costs 

Deliverable 
Primary 

Contractor 
Sub-

Contractor  
Total 
Cost 

D1: Project Plan Work Package $20,000 $0* $20,000 

D2: Initial Requirements Documentation $18,820 $12,180* $31,000 

D3: Current State – Business Process 
Documentation & Review 

$111,680 $28,320* $140,000 

D4: Future State – Business Process 
Documentation & Review 

$76,776 $23,760* $100,536 

D5: Final Delivery & Presentation(s) $2,850 $2,150* $5,000 

D6: Weekly Project Status Reports $0 $0* $0 

   $296,536 

*Estimated Sub-Contractor costs based on proposed timeline and tasks. 
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In summary, we are confident Quest is highly qualified to achieve the desired results of 

the OSOS Elections Analysis and Business Requirements project. Further, the breadth 

and depth of Quest’s relevant experience meets or exceeds the requisite qualifications 

described in the RFP. The Quest team has successfully performed the exact tasks 

called for in the RFP for 3 states whose statewide voter registration systems have 

excelled at their mission based on the Quest team’s foundational work as well as the 

ongoing management of the systems. 

We look forward to working with OSOS to further mutual understanding of project 

requirements and Quest’s qualifications in order to envision and document a system 

that exactly meets the OSOS’ needs. 

 

~  The Quest Team 
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Attachment A 
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Attachment B 

 

Quest Information Systems, Inc. 

 

1.  Name/ address/phone/fax/signing authority of legal entity:   

Quest Information Systems, Inc., has its principal place of business at:   
8720 Castle Creek Pkwy E DR, Suite 231, Indianapolis, IN 46250-4315 
Phone:  317-806-8800; fax:  317-806-8800 
Contract signing authority:  Steve M. McNear, CEO, smcnear@questis.com 

2. Name/address/phone of Principal Officers: 

Steve M. McNear, CEO, address as above; phone: 317-806-8821. 

Sean Fahey, President, address as above; phone: 317-806-8831. 

3. Legal status of Consultant/year established: 

Quest is a C Corporation, established December 29, 1989.   

Washington Uniform Business Identification (UBI) # issued by the Department 
of Revenue: 

UBI #:  603-454-203. 

4. Federal Employer Tax Identification (EIN) number:   

EIN #: 35-1785895.   

5. Location of the facility from which Consultant would operate: 

Quest Information Systems, Inc. operates from its headquarters location in 
Indianapolis, IN, as listed above.  Management, consultants and other team 
members will be on-site in Olympia, WA, as required, to perform the 
deliverables and execute the plan as outlined in the Quest response. 

6. Identify any (Washington) state employees and/or governing board members: 

Quest has no State employees or former State employees employed, or on 
the firm’s governing board, as of the date of this proposal.   

 

  

mailto:smcnear@questis.com
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GCR Inc. 

 

1. Name/address/phone/fax/signing authority  of legal entity:   

GCR Inc. has its principal place of business at: 
2021 Lakeshore Dr., Ste. 500  
New Orleans, LA 70122  
Office Phone: 504.304.2500 | Toll-free: 800.259.6192 | Fax: 504.304.2525  

Contract signing authority:  Todd C. Bouillion, CIO/Vice President, 
tbouillion@gcrincorporated.com  

2. Name/address/phone of Principal Officers:  

Contact address and phone number for all officers: 
2021 Lakeshore Dr., Ste. 500 
New Orleans, LA 70122 
Office Phone: 504.304.2500 
 
Names and home addresses of GCR Inc. Principal Officers: 
 
Michael W. Flores, P.E., President, Director 
434 Lakeshore Parkway, New Orleans, LA 70124 
 
Gregory C. Rigamer, Director/Officer  
110 Bellaire Street, New Orleans, LA 70124 
 
Dan Cox, Chief Executive Officer 
2021 Lakeshore Drive, New Orleans, LA 70122 
 
James Andersen, Vice President, Director 
1445 East Putnam Avenye, Old Greenwich, CT 06870 
 
Paul Caliento, Treasurer, Director 
1445 East Putnam Avenye, Old Greenwich, CT 06870 
 
Mathias Rumilly, Secretary, Director 
1445 East Putnam Avenye, Old Greenwich, CT 06870 
 
Joseph Posewick, Director 
1140 Hickory Creek Drive, New Lenox, IL 60451 
 
Angele C. Romig, Vice President 
45 Allard Boulevard, New Orleans, LA 70119 
 
Phillip D. Brodt, Vice President 

mailto:tbouillion@gcrincorporated.com
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7 Spanish Moss Court, Mandeville, LA 70471 
 
Todd Bouillion, Vice President 
8025 Elizabeth Lane, Mandeville, LA 70448 
 

3. Legal status of Consultant/year established: 

GCR, Inc. is a _Louisiana__ Corporation, established in 1979. 

Washington Uniform Business Identification (UBI) # issued by the Department 
of Revenue: 

# 603 144 104 

 

4. Federal Employer Tax Identification (EIN) number:   

EIN #: 720852541 

5. Location of the facility from which Consultant would operate: 

GCR, Inc. operates from its headquarters location in New Orleans, Louisiana, 
at the address listed above.  Management, consultants and other team 
members will be on-site in Olympia, WA, as required to perform the 
deliverables and execute the plan as outlined in the Quest response. 

6. Identify any (Washington) state employees and/or governing board members: 

GCR, Inc. has no State employees or former State employees employed or 
on the firm’s governing board as of the date of this proposal.   

 


